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This Motice to be issued if a Pre Bid Conference is to be held.

NON-MANDATORY PRE-BID CONFERENCE NOTICE

BID MO, 13-0036

#1615 BIBLE CAMP ROAD WIDENING AND RESURFACING
PROJECT NO, 2013-06

In Lake County, Florida

Non-Mandatory Pre-Bid Conference

THE ATTENTION OF PROSPECTIVE BIDDERS 15 DIRECTED TO THE MON-MANDATORY
PRE-BID CONFERENCE TO BE CONDUCTED AT THE DATE, TIME AND PLACE INDICATED
BELOW:

DATE: May 3, 2013
TIME: 9;00 a.m.

Lake County Public Works Departiment
437 Ardice Avenue
Eustis, FL 32726

The County will point out specific job conditions which are difficult to describe or show on
the Drawings. Questions that require additional clatification will be covered by an
addendum which will be issued following the Non-Mandatory Pre-bid conference,
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DIVISION A

INSTRUCTIONS TO BIDDERS

LAKE COUNTY TRANSPORTATION CONSTRUCTION PROGRAM

1. DEFINITIONS

Whenever the following terms, or pronouns used in place of them, are used in these
Contract Documents, they shall have the meanings given below:

Addendum — A madification, revision or clarification of the Plans or other Contract
Documents, issued by the Engineer and distributed to prospective bidders before the
opening of hids.

Board of County Commissioners ~ Governing body of Lake County, hercinafter
referred to as the Board.

Calendar Day — Every day shown on the calendar, ending and beginning at Midnight.

Change Order — A written order issued by the Engineer in accordance with Board
policy, and accepted by the Contractor directing certain changes, additions or
reductions in the work or in the materials used.

Consultant — The Professional Engineer or Engineering Firm registered in the State of
Flarida who performs Professional Engineering Services for the County, other than
County personnel. The Consultant may be the Engineer of Record or may provide
services through and be subcontracted to the Engineer of Record,

Contingency — A pay item included for usage as directed by the Engineer and for
usage under conditions or circumstances unfareseen at the time of contract.

Contractor — The General Contractor, the Individual, Partnership or Corporation
hidding or agrecing to do the work for the Owner as Prime Contractor,

Contract Documents — All documents referred to in Division ¥ in addition to all duly
executed and issued addenda, legal advertisernents and change orders.

County/Owner — Lake, County, Florida, a political subdivision of the State of Florida.

Engineer — The County Senior Director of Public Works or his duly authorized
representative, acting on behalf of the County.

Engineer of Record — The Professional Engineer or Engineering Firm contracted with
by the County and registered in the State of Florida who develops criteria and concept
for the project, performs the analysis and is responsible for the preparation of the
Contract Plans and Specifications, The Engineer of Record may be County in-house
staff or a Consultant retained by the County.

FDOT — The Florida Department of Transportation.
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ID — Inside diameter, or dimension.

Inspector — An authorized representative of the Engineer, assigned to make any or
all necessary inspections of the work performed and materials furnished by the
Contractor.

LCPWD — The Lake County Public Works Department.

Plans — The approved drawings or reproductions thereof, that show the location,
charactor, dimension and details of the work to be done as issued by the Engineer,

Reqular Work Day — Any calendar day cxcept a Saturday, Sunday or recognized
Holiday.

Scope of Worle — The general intent of the work to be accomplished as defined by
the project plans and specifications.

Schedule of Values — The individual values as sel forth by the Contractor as
payment for the bid guantity units identified on the bid sheets. The total of the
extended units in the schedule of values determines the contract [imit. This contract
limit amount may only be modified by change order approved in accordance with
Board policy.

Spacial Provisions — Specific clauses adding to or revising the Standard

Specifications, setting forth conditions varying from or additional to the Standard
Specifications, for a specific project,

Specifications — The directions, provisions and requirements contained herein,
together with all stipulations contained in the plans or in the Contract Documents,
setting out or relating to the method and manner of performing the work, or fo the
quantities and qualities of materials and labor to be furnished under the contract.

standard Specifications — FDOT "STANDARD SPECIFICATIONS FOR ROAD AND
BRIDGE COMNSTRUCTION," 2013, or FDOT "ROADWAY AND TRAFFIC DESIGN
STANDARDS,” 2013, or FDOT “MANUAL OF UNIFORM MINIMUM STANDARDS FOR
DESIGN, CONSTRUCTION AND MAINTEMANCE FOR STREETS AND HIGHWAYS,” 2013
(or latest edition), and all supplemental specifications thereto, or otherwise depicted
on the construction plans.

Technical Special Provisions — Specifications prepared, signed and sealed by an
Engineer registered in the State of Florida other than the State Specifications
Engineer, or his designee, which are made part of the Contract as an attachment to
the Specifications Package,

Work — All labor, materials and incidentals required for the construction of the
improvement for which the contract is made, including superintendence, use of
equipment and tools, and all services and responsibilities prescribed or implied, which
are necessary for the complete performance by the Contractor of his obligations under
the contact. Unless otherwise specified herein or in the Contract, all costs of liability
and of performing the work shall be at the Contractor's expense.
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v BIDS

A. Sealed bids will be received by the Office of Procurement Services, on behalf of tho
Lake County Board of County Commissioners, until 2:00 p.m. on May 16, 2013, for
the furnishing of all services, labor, materials and equipment for the construction
af the following project:

BID NO, 13-0036

#1615 Bible Camp Road Widening and Resurfacing
PROJECT NO. 2013-06

B. This project is located in Groveland, and shall consist of constructing a southbound
loft turn lane on CR 565 (Villa City Road) at its intersection with #1615 Bible Camp
Road, widening and resurfacing #1615 Bible Camp Road fo a width of thirty (30)
feat, and constructing a northbound turn lane on #1615 Bible Camp Road at its
intersection with SR 19. Other work associated with this project shall include the
following: Type F curb and gutter, valley gutter, drop curb, storm structure
installation, culvert pipe installation, driveway construction, milling, thermoplastic
striping, roadway signage, sodding and other miscellaneous  incidental
construction, Engineer’s estimate is $2,163,373.00.

C. Plans, specifications and bid forms may be obtained from Romine Reprographics at
http:/fwww.rominereprographics.com/ or at 535 Cooper Caommerce Drive, Suite
340, Apopka, FL 32703, Phone (407) 464-1700.

D. Bids shall be enclosed in a sealed envelope clearly marked "SEALED BID FOR
PROCUREMENT SERVICES BID MO. 13-0036, #1615 BIBLE CAMP ROAD
WIDENING AND RESURFACING, PROJECT NO. 2013-06" and mailed or hand
carried to the address as specified below, The bidder shall place on the outside of
the proposal envelope the name of the firm submitting the proposal.

ALL incoming mail and packages will be opened for security and contamination
inspection by the Lake County Clerk of the Circuit Court Mail Receiving Center in an
off-site socure controlled facility PRIOR to delivery to any lLake County
Government facility, which includes the Lake County Procurement Services Office.

If submitting bid by the UNITED STATES POSTAL SERVICE, please send it to:
LAKE COUNTY PROCUREMENT SERVICES, P.O. BOX 7800, TAVARES, FL 32778
7800.

If submitting bid by a THIRD PARTY CARRIER such as Fed-X, UPS, or a
private courier, please send it to: LAKE COUNTY PROCUREMENT SERVICES,
MAIL RECEIVING CENTER, 32400 CR-473, LEESBURG, FL 34788.

if submitting bid IN PERSON, please bring it to: LAKE COUNTY PROCUREMENT
SERVICES, 315 W. MAIN STREET, 4TH FLOOR, ROOM 416, TAVARES, FLORIDA.

E. Al bids shall be received not later than the date and time specified above, &t
which time they will be publicly opened and read aloud in the Office of
Procurement Services, Fourth Floor, Administration Building, Room 416, 315 Wost
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Main Street, Tavares, Florida. A bid will not be considered for award if receivad in
the Procurement Services Office after the official opening date and time regardless
of when or how it was received by the Lake County Clerk of the Circuit Court Mail
Receiving Center. Allow sufficient time for transportation and inspection.

Bidls may be withdrawn prior to the date of opening, but no bids may be
withdrawn for a period of sixty (60) days after the date of opening of Lids,

The Board of County Commissioners reserves the right to reject any or all bids, to
waive formalities, and to award the contract in the best interest of Lake County,
Florida.

. Bids which are incomplete, unbalanced, conditional, obscure, or which contain

additions not allowed for, alterations or irregularitics of any kind, or which do not
comply with the Contract Documents may be rejected at the option of the County.

Fach Bid by an individual or firm shall state the name and address of each person
who owns an interest therein, and, if a corporation, the name and addresses of its
officers, Bids shall be signed by the person or member of the firm making the
same, and if a corporation, by an authorized officer or agent subscribing the name
of the corporation, together with his own name and the corporate seal.

3. BID GUARANTEE

A,

Al bids must be accompanied by a Bid Guarantee acceptable to the County
Attorney, which shall be one of the following; bid bond or letter of credit, in the
sum of five percent (5%) of the base bid and made payable to Lake County, Said
bid bond or letter of credit shall be a quarantee that should the bid be accepted,
the bidder will, within ten (10) days after written notice of the award of the
contract, enter into a contract with Lake County for the services proposed to be
performed and will at that time furnish an acceptable contract surety. Cash,
company, certified or personal checks will not be accepted.

Said instruments and the monies payable thereon, will, at the option of the County,
he forfeited if the bidder fails to execute the written contract and furnish the
required surety bond within ten (10) consecutive calendar days following written
notice of the award of the contract,

Attorneys-in-fact wha sign bonds must file with such bond one (1) certified copy of
their power of attorney to sign said bond.

Al instruments shall have been issued within thirty (30) days of the date for
receiving bids.

A4



PRE-QUALIFICATION OF CONTRACTOR

This is nat a pre-qualification project.

CONTRACT SECURITY

A, The Contractor shall provide a Performance Bond and a Payment Band, in the form
prascribed in Division Y, each in the amount of 100% of the Contract amount, the
costs of which are to be paid by the Contractor, The Bonds will be acceptable to
the County only If the following conditions are met:

1. For contracts that do not exceed $500,000.00, the Surety Company:
a. is licensed o do business in the State of Florida;

b. holds a certificate of authority authorizing it to write surety bonds in this
state,;

c. has twice the minimum surplus and capital required by the Florida
Insurance Code at the time the invitation to bid is issued;

d. is otherwise in compliance with the provisions of the Florida Insurance
Code; and

e. holds a currently valid certificate of authority issued by the United States
Department of Treasury under 31 U.5.C. ss 9304-9308.

2. For contracts over $500,000.00, all of the requirements of paragraph A.1 above
apply. In addition, the Surety Company must have a current rating of at least
Excellent (A or A-) all as reported in the most current Best Key Rating Guide,
published by A.M, Best Company, Inc., of 75 Fulton Streef, New York, New
York 10038, with an underwriting limitation of at least two times the dollar
amount of the contract,

B. If the Surety for any Bond furnished by the Contractor is declared bankrupt,
becomes Insolvent, its right to do business is terminated in the State of Florida, or
it ceases to meet the requirements imposed by the Coniract Documents, the
Contractor shall, within five (5) calendar days thereafter, substitute another Bond
and Surety, both of which shall be subject to the County's approval.

C. By execution of these bonds, the Surety acknowledges that it has read the Surety
qualifications and Surety obligations imposed by the construction documents and
hereby satisfies thase conditions,

INTERPRETATIONS PRIOR TO BID OPENING

No oral interpretations will be made to any bidder as to the meaning of the

Specifications, or any other Contract Documents. Every request for such an

interpretation must be in writing, and shall be received by the County Director of

Public Works not less than ten (10) calendar days prior to the date set for opening of

bids. Every interpretation made to a bidder will be made by an addendum to the
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Contract Docurents, which, when issued, will be sent as promptly as is practicable to
all persons to whom the Specifications have been issued by the County, Al such
addenda shall become part of the Contract Documents, No substitution of any kind or
riders of any nature to the bids will be considered except by the above-described
method. For purposes of this Contract the term "Interpretations” shall include the
approval of product substitution.

7. LICENSES, PERMITS, FEES AND TAKXES

A, Acquisition of Permits and Licenses

1.

The County has obtained all known Federal and State environmental permits
required for the construction of the project,

The Contractor shall secure and maintain all other permits required for the
construction of the Project, including building permits, National Pollution
Discharge Elimination System (NPDES) Construction Permits, and permits
required for tree removal or relocation,

The Contractor shall secure and maintain all contractor licenses required for
the prosecution of the work.

B, Payment of Fees and Taxes

1.

&

All foes associated with those permits and licenses that the Contractor is
required to obtain shall be paid by the Contractor,

All sales, consumer, use and other similar taxes associated with the work, or
portions thereof, and which are applicable during the performance of the worl,
shall be paid by the Contractor.

All fees required in connection with the Contractor's recording of bonds or
other documents in the public records shall be paid by the Contractor.

All County permit fees shall be waived or paid by the County.

C. Reimbursements to the Contractor

1.

The County will reimburse the Contractor for those fees paid for applicable
permits. Relmbursement will be for the actual amount paid, as evidenced by
official receipts from the offices collecting the fees, Reimbursement will not
include, nor will any separate payment be made for, Contractor rark-up,
"interest” or other charges claimed by the Contractor in connection with the
payment of permit fees.

No reimbursement will be made for Contractor license fees.

No reimbursement will be made for fees or other charges (such as the cost of
documentary stamps) required in connection with the recording of bonds or
other documents in the public records.
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. Compliance with Permit and Licenses Requirements

The Contractor shall comply with all permit conditions and license requirements,
applicable building and construction code requirements, and such other rules and
requlations as may apply to the prosecution of the work.

The Contractor agrees to comply, at its own expense, with all Federal, State and Local
laws, codes, statutes, ordinances, rules, regulations and requirements applicable to
the project, induding but not limited to those dealing with taxation, \Workers'
Compensation, equal employment, safety (including, but not limited to, the Trench
Safety Act, Chapter 553.60, Florida Statutes), labor, work hours, labor conditions,
environment, and related matters. If the Contractor observes that the Contract
Docurments are at variance therewith, it shall promptly notify the Engineer in writing.

9. INSURANCE

The contractor shall purchase and maintain, at its expense, from a company or
companies authorized to do business in the State of Florida, and which are acceptable
to the County, insurance policies containing the following selected types of coverage
and minimum limits of liability protecting from claims which may arise out of or result
from the performance or non-performance of services under this Contract by the
contractor or by anyone directly or indirecily employed by it, or by anyone for whose
acts it may be liable:

Contractor shall not commence work under the Contract until County has received an
acceptable certificate or cerfificates of insurance evidencing the required [nsurance,
which is as follows:

General Liability insurance on forms no more restrictive than the latest edition of the
Occurfence Form Commercial General Liability policy (CG 00 01) of the Insurance
Sorvices Office or equivalent without restrictive endorsements, with the following
minimum limits and coverage:

Each Qccurrence/General Aggregate £1,000,000/2,000,000
Products-Completed Operations 2,000,000

Personal & Acdy. Injury $1,000,000

Fire Damage 450,000

Medical Expense 5,000

Contractual Liahility Included

Autorabile liability insurance, including owned, non-owned, and hired autos with the
following minimum limits and coverage:

Combined Single Limit 41,000,000

Workers' compensation insurance based on proper reporting of classification codes

and payroll amounts in accordance with Chapter 440, Florida Statutes, and/or any

other applicable law requiring workers' compensation (Federal, maritime, etc). If not

required by law to maintain workers compensation insurance, the Contractor must
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provide a notarized statoment that if he or she is injured, he or she will not hald the
County responsible for any payment or compensation.

Employers Liability with the following minimum limits and coverage:

Each Accident 41,000,000
Disease-Each Employer 41,000,000
Disease-Palicy Limit $1,000,000

Railroad Protective Liability with bodily injury protection of Two Million dollars
(52,000,000) and property damage of Two Million dollars ($2,000,000) for any project
or portion of the project which is located on Railroad property. The Railroad shall be
endorsed to this policy as an additional insured.

Lake County, a Political Subdivision of the State of Florida, and the Board of County
Commissionars, shall be named as additional insured as their intorest may appear on
all applicable palicies.

Certificate(s) of insurance shall provide for a minimum of sixty (60) days prior written
notice Lo the County of any change, cancellation, or nonrenewal of the required
insurance.

Certificate(s) of insurance shall identify the contract number in the Description of
Operations section of the Cerlificate.

Cettificate of insurance shall evidence a waiver of subrogation in favor of the County,
that coverage shall be primary and noncontributory, and that each evidenced policy
includes a Cross Liability or Severability of Interests provision, with no requirement of
premium payment by the County.

Cortificate holder shall he:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA,
AND THE BOARD OF COUNTY COMMISSIONERS.

P.O. BOX 7800

TAVARES, FL 32778-7800

Al self-insured retertions shall appear on the certificate(s) and shall be subject to
approval by the County. At the option of the County, the insurer shall reduce or
aliminate such self-insured retentions; or the Contractor shall be required to procure a
bond guaranteeing payment of losses and related claims expenses.

The County shall be exempt from, and in no way liable for, any sums of money, which
may represent a deductible or solf-insured retention in any insurance policy. The
payment of such deductible or self-insured retention shall be the sole responsibility of
the Contractor and/or subcontractor providing such insurance.

The Contractor shall be responsible for subcontractors and their insurance.
Subcontractors are to provide Certificates of Insurance to the County evidencing
coverage and terms in accordance with the Contractor's requirements.
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Failure to obtain and maintain such insurance as sct out above will be considered a
breach of contract and may result in termination of the contract for default.

Neither approval by the County of any insurance supplied by the Contractor, nor a
failure to disapprove that insurance, shall relieve the Contractor of full responsibility of
liability, damages, and accidents as set forth herain,

The Contractor shall submit to Lake County Public Works a copy of all accident reports
arising out of any injurics to its employees or those of its subcontractors, or any
personal injuries or property damage arising or alleged to have arisen on account of
any work under the Contract.

10. QUANTITIES

I

. Quantities, if shown on the Bid, are estimated for hidding purposes only and shall
be verified by the Contractor,

B

Payment for work performed under this contract shall be based an a lump sum bid.
Bidder shall determine guantities.

0

Regardless of uncertainties of material supply and production at the time of
hidding, Contractors shall base their bids in strict accordance with items, materials
and methods as set forth in the Contract Documents.

=

Pay items may be added, or deleted, to the list of pay items by the Engineer or
Contractor, that are required to complete the scope of the work as defined by the
project plans and specifications.

11. QUANTITIES REFLECTED IN PERMITTING DOCUMENTS

Any construction items or quantities reflected in the permitiing docurnents, if any,
required for this project are provided only for the purpose of enabling permitting
authorities to assess the probable impact of the praject, and are in no way intended to
reflect or represent actual construction ftems or quantities for pay purposes.

12, ARITHMETIC DISCREPANCIES IN BIDS

A, For the purpose of evaluation of bids, the following criteria will be utilized in
resolving discrepancies in arithmetic found on the face of the bidding schedule of
values as submitted by the bidders:

1. In case of discrepancy between unit values and extended values the unit value
shall take precedence,

2. Errors in extension of unit values will be corrected by the County.

3. Errors in addition of lump sum and extended values to determine the total bid
amount will be corrected by the County.

B. For the purposes of bid evaluation, the County will proceed on the assumption that
the bidder intends his bid to be evaluated on the basis of a lump sum bid with the
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numerical unit values, extensions and totals arrived at by resolution of arithmetic
discrepancias as provided above,

13, AWARD OF CONTRACT

The Contract will be awarded for the entire waork on the Base Bid plus any accopted
options to the lowest responsive and responsible bidder, provided that the bid is
reasonable, and that it is in the best interest of the County fo accept. Lake County
reserves the right to award any and all options as part of this contract., County will
provide written notice of award to the Contractor.

14, NOTICE TO PROCEED TO CONTRACTOR

After all contract documents are signed and approved, a Motice to Proceed will be
issued which shall include the commencement date. The Contractor shall be required
to set up a pre-construction conference before any work shall bagin.

15. INDEMMIFICATION

The Contractor will agree to indemnify the County as described in Division X of the
Contract documents.

16, CONTRACT DOCUMENTS

The Contractor will be furnished with one (1) original of the Contract Documents for
the project. Additional copies may be purchased from the LCPWD at the price per set
listed in Division A. Copies of the "Standard Specifications” may be purchased from the
FDOT. The Contractor shall have available on the job, at all times, one (1) copy of the
Contract Docurnents.
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DIVISION B

GENERAL CONDITIONS

1. INTENT OF THE CONTRACT DOCUMENTS

A Tt is the intent of the Contract Documents to describe a functionally complete
project (or portion thereof) to he constructed in accordance with the Contract
Dacuments which combine to define the Scope of Work,  Any wark, materials or
equipment that may reasonably be inferred from the Contract Documents as being
required to produce the intended result shall be supplied whether or not
specifically called for, When words that have a well-known technical or lrade
meaning are used to describe work, materials or equipment, such words shall be
interpreted in accordance with that meaning. Refarence to standard specifications,
manuals or codes of any technical society, organizafion oF association or to the
laws or regulations of any governmental authority having jurisdiction over the
Project, whether such reference be specific or by implication, shall mean the latest
standard specification, manual, code, law or requlation in effect at the time the
work is performed, except as may be otherwise specifically stated herein.

B. The Contract Documents and all referenced standards cited thercin are essential
parts of the Contract requirements. A requirement occurring in one is as binding
as though occurring in all. They are intended to be complimentary and to describe
and provide for a complete project.

C. Drawings are intended to show general arrangoments, design and extent of work.
Specifications are separated into divisions for convenience of reference only and
shall not be interpreted as establishing divisions for the worlk, trades, subcontracts,
or extent of any part of the work. In the event of a discrepancy between or
among the drawings, specifications or other Contract Document provisions, the
Contractor shall be required to comply with the provision, which is the more
restrictive or stringent requirement upon the Contractor, as determined by the
Engineer, Unless otherwise specifically mentioned, all anchors, holts, screws,
fittings, fillers, hardware, accessories, trim and other parts required in conngction
with any portion of the work to make a complete, serviceable, finished and first
quality installation shall be furnished and installed as part of the work, whether or
not called for by the Contract Documents,

2. STORAGE OF MATERIALS

Materials shall be so placed so as to permit easy access for proper inspection and
identification of each shipment. Any material which has deteriorated, become
damaged, or is otherwise unfit for use, as determined by the Enginecr, shall not be
used in the work, and shall be removed from the site by the Contractor at his expense.

3. SANITATION

The Contractor shall provide and maintain adequate sanitary conveniences for the use
of persons employed on the work, These canveniences shall be maintained at all

B-1



times without nuisance, and their use shall be strictly enforced, The location of theso
conveniences shall be subject to the Engineer's approval,

4. ERRORS AND OMISSIONS

The Contractor shall not take advantage of any apparent error or omission in the
Contract Documents. If any errors andfor omissions appear in the Contract
Documents, o construction stakeout, the Contractor shall immediately notity the
Engineer, in writing, of such errors and/for omissions, In the event the Contractor
knows or should have known of any errors and/or omissions and fails to pravide such
notification, he shall be deemed to have waived any claim for increased time or
compensation he may have had and he shall be held responsible for the results and
the costs of rectifying any such errors and/or omissions.

5. CONTRACTOR'S OBLIGATIONS,

A, Qualification

{. The Contractor shall assure that all personnel arc competent, careful and
reliable. All personnel must have sufficient skill and experience to properly
perform the work assigned them. All personnel shall have had sufficient
experience to perform their assigned task properly and safisfactorily and to
operate any equipment involved, and shall make dus and proper effort to
oxecute the work in the manner prescribed in the Contract Documents, or the
Engincer may take action as prescribed below.

2. Whenever the Engineer shall determine that any person is incompetent,
unfaithful, intemperate, disorderly or insubordinate, the Engincer shall notify
the Contractor that such person is to be discharged from the work. The
Contractor shall immediately discharge said person from the work and shall not
again employ said person on this work except with the written consent of the
Engineer, Should the Contractor fall to remove such person or persons the
Engineer may withhold all payments,

3. Contractor acknowledges and agrees that, in accordance with Section 255.099,
Florida Statutes, if this Project is being supported in whole or in part by State
funding the Contractor shall give preference to the employment of state
residents in the performance of the work on the Project if state residents have
substantially equal qualifications to those of non-residents. If the Contractor is
required to employ state residents, the Contractor shall confact the
Department of Economic Opportunity to post the employment needs in the
State’s job bank system, However, in work involving the expenditure of
faderal aid funds, this section may not be enforced in such a manner as to
conflict with or be contrary to federal law prescribing a labor preference [o
honorably discharged soldiers, sailors, or marines, or prohibiting as unlawful
any other preference or discrimination among the citizens of the United States.

B. Identification
1. Within ten (10) days after the award of any subcontract, either by himself or a

subcontractor, the Contractor shall deliver to the Engineer a statement setting
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2.

forth the name and address of the subcontractor and a summary description of
the work subcontractad.

The Contractor shall be as fully responsible to the Owner for acts and
omissions of his subcontractor and of persons either directly or indirectly
employed by them, as he is for the acts and omissions of persons directly
aemployead by him.

C. Contractor's Supervision

1.

4,

Prosecution of Work:

The Contractor shall give the work the constant attention nocessary to assure
the scheduled progress and he shall cooperate fully with the Engineer and with
other Contractors at work in the vicinity,

Contractor's Superintendent:

a, The Contractor shall at all times have on the work as his agent, a
competent superintendent capable of thoroughly interpreting the plans and
specifications and thoroughly experienced in the type of work being
performed, who shall receive the instructions from the Engineer or his
authorized representatives. The superintendent shall have full authority to
oxecute the orders or directions of the Enginear and to supply promptly any
materials, tools, equipment, labor and incidentals, which may be required,
Such superintendence shall be furnished regardless of the amount of work
sublet.

b. The Contractor's superintendent shall speak and understand English, and at
least one responsible person who speaks and understands English shall be
on the project during all working hours.

Supervision for Emergencies:

The Contractor shall have a responsible person available at or reasonably near
the work site on a twenty-four (24) hour basis, seven (7) days a week, in order
that he may be contacted in emergencies and in cases where immediate action
must be taken to maintain traffic or to handle any other problem that might
arise, The Contractor's responsible person for supervision for emergencies
shall speak and understand English., The Contractor shall submit to the
Engincer, by certified mail, phone numbers and names of personnel designated
to be contacted in cases of emergencies along with a description of the project
location to the Florida Highway Patrol and all other local law enforcement
agencies.

Waorksite Traffic Supervisor:

a, The Contractor shall have a Worksite Traffic Supervisor who will be
responsible for initiating, installing and maintaining all traffic control devices
as described in Section 102 of the FDOT Standard Specifications for Road
and Bridge Construction, and in the plans. The Worksite Traffic Supervisor
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shall have at least one year of experience directly related to worksite traffic
contral in a supervisary or responsible capacity and shall be certified by the
American Traffic Safety Services Association Worksite Traffic Supervisor
Certification Program or an egual approved by the FDOT. Approved
alternate Warksite Traffic Supervisors may be used when necessary.

b, The Worksite Traffic Supervisor shall be available on a twenty-four (24)
hour per day basis and shall review the project on a day to day basis as
well as being involved in all changes to traffic control. The Waorksite Traffic
Supervisor shall have access to all equipment and materials needed to
maintain traffic control and handle traffic related situations. The Worksite
Traffic Supervisor shall ensure that routine deficiencies are corrected within
a 24=hour period.

c. The Worksite Traffic Supervisor shall be available on the site within
forty-five (45} minutes after notification of an emergency situation,
preparod to positively respond to repair the work zone traffic control or to
provide alternate traffic arrangements.

d. Failure of the Worksite Traffic Supervisor to comply with the provisions of
the Section 102 of the FDOT Standard Specifications for Road and Bridge
Construction may be grounds for decertification or removal from the project
or both. Failure to maintain a designated Worksite Traffic Supervisor or
failure to comply with thesa provisions will result in temporary suspension
of all activities except traffic and erosion control and such other activities
deemed to be necessary for project maintenance.

D. General Inspection Requirements
1. Cooperation by the Contractor:

Mo work shall be dane nor materials used, without suitable supervision or
inspection by the Engineer or his representative, and the Contractor shall
furnish the Engineer with every reasonable facility for ascertaining whether
the work performed and materials used are in accordance with the
requirements and intent of the plans and specifications. If the Engineer 5o
requests, the Contractor shall, at any time before final acceptance of the
work, remove or uncover such portions of the finished work as may be
directed. After examination, the Contractor shall restore the uncovered
portions of the waork to the standard required by the specifications. Should
the work so exposed or examined prove unacceptable, the uncover or
removal, and the replacing of the covering or making good of the parts
removed, shall be at the Contractor's expense. However, should the work
thus exposed or examined prove acceptable, the uncavering or removing,
and the replacing of the covering or making good of the parts removed,
shall be paid for as Unforesecable Work.

2. Failure to Remove and Renew Defective Materials and Work:
a. Should the Contractor fail or refuse to remove and renew any defective

materials used or work performed, or to make any necessary corrections in
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an acceptable manner and in accordance with the requirements of the
specifications, within the time indicated in writing, the Engineer shall have
the authority to cause the unacceptable or defective materials or work to
be repaired, removed and renewed, as may be necessary; all at the
Conlractor's expense,

b. Any expense incurred by the County in making these repairs, remaovals, or
renewals, which the Contractor has failed or refused to make, shall be paid
for out of any meneys due or which may become due the Contractor, or
may be charged against the contract bond. Continued failure or refusal on
the part of the Contractor to make any or all necessary repairs prompthy,
fully and in an acceptable manner shall be sufficient cause for the County,
at its option, to perform the work with its own organization, or to contract
with any other individual, firm or corporation to perform the work. All costs
and expenses incurred thereby shall be charged against the defaulting
Contractor and the amount thereof deducted from any moneys due or
which may become due him, or shall be charged against the contract bon.
Any work performed subsequent to forfeiture of the contract, as described
in this Paragraph, shall not relieve the Contractor in any way of his
responsibility for the work performed by him.

-

3. Inspection by the Federal Government or State of Florida:

When the United States Government, or State of Florida, is to pay a portion of
the cost of construction, the construction work will be subject to such
inspection by its representatives as they may deem necessary, but such
inspection will in no case make the Federal Government, or State of Florida, a
party to this contract.

6. AUTHORITY OF THE ENGINEER AND ENGINEER'S ASSISTANTS

A, Al work shall be done in accordance with the Contract Documents.

B. It is agreed by the parties hereto that the Engineer shall decide all guestions,
difficulties and disputes, of whatever nature; which may arise relative to the
interpretation of the plans, construction, prosecution and fulfillment of the
contract, and as to the character, quality, amount and value of any work done,
and materials furnished, under or by reason of the contract.

€. The County retains the right to inspect all work to wverify compliance with the
Contract Documents. The Engineer may appoint such assistants and
representatives as desired. They shall be authorized to inspect all work done and
all materials furnished. This right of inspection in no way means or implies County
control oF other supervision over the work done or the work site. This right is
solely for the County's benefit and imposes no duties or responsibilities on the
County and confers no rights on any other parties. Such inspection may extend to
all or any part of the work and to the manufacture, preparation or fabrication of
the materials to be used. Such assistants shall not be authorized fo revoke, alter
or waive any requirement of the Centract Documents.
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D. The assistants and representatives shall be authorized to call to the attention of
the Contractor any failure of the work or materials to conform lo the Contract
Documents, and shall have the authority to reject materials or suspend the work
until any questions at issue can be referred to and decided by the Engineer. The
Contractor shall be immediately notified in writing of any such suspension of the
worlk and such notice shall state in detail the reasons for the suspension. The
presence of the Inspector or other assistant shall in no way lessen the
responsibility of the Contractor,

E. Failure of the Engineer to Raject Work During Construction:

[If, during or prior to construction operations, the Enginesr should fail to reject
defective work or materials, whether from lack of discovery of such defect or for
any other reason, such Initial failure to reject shall in no way prevent his later
rejection when such defect is discovered, or obligate the Counly to final
acceptance, and the Contractor shall make no claim for losses suffered due to any
necessary removals or repairs of such defocks.

7. CONTRACT TIME AND TIME EXTENSIONS

A. Unless otherwise provided, contract time shall mean the number of consecutive
calendar days from the commencement date noted in the Notice to Proceed to the
date on which all work is to be completed. The Contractor shall diligently pursue
the completion of the work and coordinate the work being done on the project by
its subcontractors and matetial suppliers, as well as coordinate his work with the
work of other contractors so that his work or the work of others shall not ba
delayed or impaired by any act or omission of any act by a Confractor. The
Contractor shall be solely responsible for all construction means, methods,
techniques, sequences and procedures, as well as coordination of all portions of
the work under the Contract Documents.

B. Should the Contractor be obstructed or delayed in the prosecution of of completion
of the work as a result of unforeseeable causes beyond the control of the
Contractor, and not due to his fault or neglect, including but not restricted to acts
of God or the public enemy, acts of government, fires, floods, discovery of
pre-existing hazardous materials, utility conflicks, epidemics, quarantine
regulations, strikes or lockouts, the Contractor shall notify the Engineer in writing
within two (2) reaular work days after the commencement of such delay, stating
the cause or causes thereof, or be deemed to have waived any right which the
Contractor may have had to request a time extension,

C, NO CLAIM FOR DAMAGES OR ANY CLAIM OTHER THAN FOR AN
EXTENSION OF TIME SHALL BE MADE OR ASSERTED AGAINST THE
COUNTY BY REASON OF ANY DELAYS. No interruption, interference,
inefficiency, suspension or delay in the commencement or progress of the work
shall relieve the Contractor of his duty to perform or give rise to any right to
damages or additional compensation from the County. The Contractor expressly
acknowledges and agrees that the Contractor shall receive no damages for delay.
However, this provision shall not preclude recovery or damages by the Contractor
for hindrances or delays due solely to fraud, bad faith or active interference on the
part of the County. Otherwise, Contractor shall be entitled to extensions of the

B-6



8.

Contract Time as the sole and oxclusive remedy for such resulting delay, In
accordance with and to the extent specifically provided above. This provision
applies to claims for early completion as well as late completion, Such exlensions
of time will not be granted for delays caused by unfavorable weather, ground
conditions related to the weather, inadequate construction force or for the failure
of the Contractor to timely order cquipment or materials,

If the Contractor complies with the two (2) regular work days notice requirement,
the Engineer shall ascertain the facts and the extent of the delay being claimed.
The Enaineer's findings of fact justify such an extension, and the Enginear's finding
of fact shall be final and conclusive on the parties. The Contractor shall cooperate
with the Engineer's investigation of the delays by providing any schedules,
correspondence or other data that may be required to complete the findings of
fact. Extensions to the contract time may be granted for only those delays that
impact the Contractor's Construction Schedule. Extensions of contract time mList
be authorized by Change Order approved in accordance with Board policy.

PROSECUTION OF WORK ON SATURDAYS, SUNDAYS AND RECOGNIZED

HOLIDAYS

A,

Work will not be permitted on Sundays and recognized Holidays unless permission
to work has been requested in writing by the Contractor and approval, in writing,
has been granted by the Engineer. Request for permission to work must be
received by the Engineer no less than twenty-four (24) hours prior to the work
day. Work on Saturdays may be permitted by verbal notification.

Mo work will be permitted on:

New Years Day
Independence Day
Thanksgiving Day
Christmas Day

When approval is granted in accordance with the provisions stated above, work
will be allowed on:

Martin Luther King, Jr. Day
Memorial Day

Labor Day

Veterans Day

Friday after Thanksaiving Day

If Christmas or New Year's Day shall fall on Tuesday or Thursday, the preceding
Monday or the following Friday shall be recognized as a holiday also. IF any
recognized holiday shall fall on a Saturday, the preceding Friday shall be observed
as a holiday. If any recognized holiday shall fall on a Sunday, the following Monday
shall be observed as a holiday.,

The Contractor shall pay to the County, as reimbursement of costs incurred by the
County, the sum of TWO HUNDRED FIFTY and 00/100 DOLLARS (3250.00) per
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man per day for each Sunday or recognized Holiday on which the Contractor
Works,

0. Payment to the County of such sums as may become payable under the provisions
of this Article shall be made by identifying the said sums as a credit item on the
Contractor's pay estimate for the period during which the liability for the sums
occurred.  The credit item shall show the total number of days applicable under
(D) times the corresponding per day or perr haui cost,

9. LIQUIDATED DAMAGES

A, The County and the Contractor recognize that, since time is of the essence for this
Contract, the County will suffer financial loss If the work is not completed within
the time specified.

B. The County shall be entiled to assess, as liquidated damages, but not as a
penalty, for each calendar day after the scheduled completion date. The project
shall be deemed to be completed on the date the work is deemed complete to the
satisfaction of the Enginesr. The Contractor hereby expressly waives and
relinguishes any right which it may have to seek to characterize the above-noted
liquidated damages as a penalty. The parties agree that the liquidated damages
sum represents a fair and reasonable estimate of the County's actual damages at
the time of contracting if the Contractor fails to complete the work in a timely
manner. The liquidated damages shall be as follows:

Original Contract Amount Daily Charge Per

Calendar Day
o OO A R i s o i S T TR P R 5642
Over $50,000 but less than $250,000 ... £758
$250,000 or more but less than $500,000 ... 5566
$500,000 or more but less than $2,500,000. ..o 51,532
42,500,000 or more but less than $5,000,000......c.ccovicriinen 052,374
45,000,000 or more but less than $10,000,000.. 0. 53,226
$10,000,000 or more but less than $15,000,000. ..o $4,624
$15,000,000 or more but less than $20,000,000.,.....ccooiieiiiinnn 44,276
$20,000,000 AN OVEF e rr e eria e 47,864 plus

0.00005 of any amount over $20,000,000

C. Any Contractor that is in default for not completing the work within the time
specified will be removed from the bidder's list, at the option of the County, and
not permitted to bid work for Lake County until the project is complete and the
liquidated damages sum is satisfied.

10. CHANGES IN THE WORK

A, Without invalidating the contract, the Engincer may at any time, by written order,
direct oxtra work within the general scope or alter the work by addition or
deduction of items that do not alter the scope of the work. Such changes may be
effected by Change Order or by other written order. Such changes shall be
binding on the Contractor.  No officer, employee, or agent of the County is
authorized to direct any extra or change work orally. All changes orders shall be
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executed in the manner set forth in the Lake County Purchasing Procedures. A
copy of such procedures shall be available upon request.

B. If changes to the scope of the work are required or if the contract time or ihe total
contract price is increased or decreased, a Change Order in accordance with Board
policy will be required.

C. The value of such extra work or changa shall be determined by contract unit
values if applicable unit values are set forth in the contract. The amount of the
change shall be computed from such values and added to or deducted from the
contract price. If the applicable unit values are not in the contract, the value of
such extra wark or change shall be determined by negotiation.

D. Should a Chanae Order be required, and the County and the Contractor are unable
to agree on the requested change, the Contractor shall, nevertheless, promptly
perform the change as directed in wiiting by the Engincer, If the Contractor
disagreas with the Engineer's adjustment determination, the Contractor must rake
a claim pursuant to the Claims and Dispute Section herein, or else be deemed to
have waived any claim on this matter it might otherwise have had.

E. For new work not covered by contract unit values, the amount of an increase shall
be limited to the Contractor's reasonable direct labor and material costs and
reasonable actual equipment costs as a result of the change (including allowance
for labor burden costs) plus a maximum ten percent (10%) markup for all
overhead and profit,  In the event such change work is performed by a
subcontractor, a maximum ten percent (10%) markup for all overhead and profit
for all subcontractors' direct labor and material costs and actual equipment costs
shall be permitted, with a maximum five percent (5%) markup thereon by the
Contractor for all of its overhead and profit, for a total overall maximum markup of
fifteen percent (15%) of the amount of change work, All compensation due the
Contractor and any Subcontractar or sub-subcontractor for field and home office
overhead is included in the markups noted above,

F. In an emergency endangering life or property, or as expressly set forth herein, the
Engineer has the authority to order the necessary work in writing. The County
shall not be liable to the Contractor for any increased compensation without such
wrritten order. The payment authorized by a written order shall represent full and
complete compensation to the Contractor for labor, materials, incidental expenses,
overhead, profit, impact costs, and time associated with the work authorized by
such written order.

G. Execution by the Contractor of a properly authorized Change Order (see appendix)
shall be considered a waiver of all claims or requests for additional time or
compensation for any activities prior to the time of execution related Lo items
included in the Change Order,

11, CLAIMS AND DISPUTES

A. Claims by the Contractor shall be made in writing to the Engincer within two (2)
business days after the commencement of the event giving rise to such claim or
plse the Contractor shall be deemed to have waived the claim. Written supporting
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data shall be submitted to the Engineer within ten (10) calendar days after the
occurrence of the event, unless the County grants additional fime in writing, or
else the Contractor shall be deemed to have waived the claim. All claims shall be
priced in accordance with the provisions of the section in this document entitled
*Changes in Work™,

B. The Contractor shall prococd diligently with its performance as directed by the
County, regardless of any pending claim, action, suit, or administrative proceeding,
unless otherwise agreed to by the County in writing. The County shall continue to
make payments on the undisputed portion of the contract in accordance with the
contract documents during the pendency of any claim.

C. Claims by the Contractor shall be resolved in the following manner:

1, Upon receiving the claim and supporting data, the County shall within fifteen
(15) business days respond to the claim in writing stating that the claim is
either approved or denied. If denied, the County shall specify the grounds for
denial. The Contractor shall then have fifteen (15) calendar days in which to
provide additional supporting documentation, or to notify the County that the
original claim stands as is.

2. If the claim is not resolved, the County may, at its option, choose to submit
the matter to mediation. A mediator shall be mutually sclected by the parties
and each party shall pay one-half (1/2) the expense of mediation. If the
County declines to mediate the dispute, the Contractor may bring an action in
the County or Circuit Court sitting in Lake County, Florida.

D. Claims by the County against the Contractor shall be made in writing to the
Contractor as soon as the event leading to the claim is discavered by the County.
Written supporting data shall be submitted to the Engineer. All claims shall be
priced in accordance with the provisions of the section in this document entitled
“Changes in Work”. The Engineer shall make a determination on the claim within
fifteen (15) business days of receipt of the claim and shall communicate said
determination to the County and the Contracter in writing. The Contractor may
appeal the determination as set forth in subsection C(2) above.

E. Arbitration shall not be considered as a means of dispute resolution.

12, MEASUREMENT AND PAYMENT

A, Al work completed under the terms of this contract shall be measured according
to United States Standard Measures.

B. All measurements shall be taken horizontally or vertically, unless specifically
provided otherwise.

C. In the measurement of items to be paid for on the basis of area of finished worl,
when the pay quantity is designated to be determined by calculation, the lengths
and/or widths to be used in the calculations shall be the station-to-station
dimensions shown on the plans, the station-to-station dimensions actually
constructed within the limits designated by the Engineer, or the final dimensions
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measured of the completed work within the lines shown on the plans aor
designated by the Engineer, The method, or combination of methods, shall be
those which reflect with reasonable accuracy the actual arca of finished work as
determined and authorized by the Engineer.

D. Mo payment will ba made for either construction over a greater arcd than
authorized, or for material moved from outside of stakes and data shown on the
plans, except when such work is performed upon instructions of the Endgineer.

E. The Contractor shall accept compensation provided under the terms of this
contract as full payment for furnishing all materials and for performing all work
contemplated and embraced under this contract. Such compensation shall also be
for any and all loss or damage arising out of the nature of the work or from the
action of the elements, or from any unforeseen difficulties or obstructions
encountered during the contract period until final acceptance by the County.

F. Whenever any change, or combination of changes in the plans, results in an
increase or decrease in the original contract quantities, and the work added or
decreased/climinated is of the same general character as that called for in the
plans, the Contractor shall accept payment in full at the original contract unit
prices for the actual quantity of work performed, with no allowance for any loss of
anticipated profits.

G. \Where the pay quantity for an item is designated to be Lump Sum, and the plans
or specifications indicate an estimated quantity, compensation for that item will be
adjusted proportionately if a plan change results in a significant change in the
quantity from such estimated plan quantity.

H. Failure to construct any item to plan or authorized dimensions within the
specification tolerances shall result in reconstruction by the Contractor to
acceptable tolerances at no additional cost to the County, acceptance at no pay, or
acceptance at reduced final pay as determined by the Engineer. Adjustments to
final pay for those items designated to be paid on the basis of Lump Sum quantity
under these provisions shall not be made unless such adjustments results in an
aggregate change per item of more than $1,000.00 for earthwork items, or more
than $100.00 for any other item.

I, Materials purchased by the Contractor for drainage structures, drainage pipe, and
road base delivered to job site for this contract are eligible as determined by the
Engineer for payment up to one half the bid unit price. If payment is made the
materials shall become the property of Lake County. The Contractor shall be
responsible for loss or theft and shall replace, at the Contractor's expense, any
such materals lost for any reason. The remainder of payment shall not be made
until such materials are properly constructed and in place per plans and
specifications.

13. PAYMENTS TO CONTRACTOR

Monthly progress payments will be made to the Contractor. In accordance with the

items listed within the Bid Form - Tabulation of Estimated Quantities (Division W), a

list of items rendered complete, satisfactory, and acceptable will be prepared by the
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14,

Contractor within 30 calendar days after reaching substantial completion. Failure of
the Contractor to include any corrective work or pending items not yet completed on
the list developed pursuant to this subsection does not alter the responsibility of the
Contractor to complete all construction services purchased pursuant to this Contract.
Upon cormpletion of all items on the list, the Contractor may submit a payment request
with his next monthly invoice for all remaining retainage withheld by the County, If a
good-faith dispute exists as to whether onc or more itlems have been completed
pursuant to the Contract, the County may continue to withhold an amount not to
exceed 150 percent of the total costs to complete the remaining items. The
Contractor's project representative will be required to review these estimates with the
Inspector and sign the estimate in agreement. The payment estimate based on
extension of the unit values for said quantities will then be checked by the Inspector’s
supervisor, who will reconfirm with the Inspector and contractor any required
corrections, before further processing for payments.

All payments made to the Contractor and all payment of subcontractors, sUb-
contractars, materialmen, and suppliers shall be in accordance with Part VII, Chapter
218, Florida Statutes (2005).

Federal or State Funding If any project given to the Contractor under this Agreement
is ore in which federal o state funds shall be used, the Contractor is hereby informed
that payment shall be contingent upon receipt of said federal or state funds or
approval, Additionally, payment shall be contingent upon the Contractor completing
all required forms and documentation as is necessary in order to obtain such federal or
state funding or approval,

ACCEPTANCE AND FINAL PAYMENT

A. Final Inspection

wWhenever all materials have been furnished, all work has been performed, and the
construction contomplated by the contract has been satisfactorily completed, the
Enginear will make the final inspection.

B. Maintenance of Work

The Contractor shall maintain all work in first-class condition until final inspection is
completed and accepted by the Engineer. All Bonds and Insurance shall be
maintained until final acceptance by the Board of County Commissioners.

C. Final Acceptance

1. Upon completion of the final construction inspection and where the work is
found to be completed satisfactorily, the Contractor shall prepare a final
estimate.

2. \Whenever the work provided for under the contract has been completely
performed by the Contractor, and the final inspection has been made by the
Engineer, a final pay request showing the value of the work will be prepared by
the Contractor as soon as the necessary measurements and computations can
be made, All prior estimates and payments shall be subject to correction in the
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final estimate and payment. The amount of this estimate, less any sums that
may have been deducted or retained under the provisions of the contract, will
be paid to the Contractor as soon as practicable, after the Contractor has
furnished a sworn Affidavit in the form provided in Division Z of this Contract,
to the effect that all bills are paid and no suits are pending, and after the
Contractor has agreed in writing to accept the balance due, as determined by
the County, as full setilement of his account under contract and of all claims in
connection therewith.

3. The surety on the contract bonds consents, by completion of their portion of
the affidavit and surety release subsequent to the Contractor's completion of
his portion, to final payment to the Contractor and agrees that the making of
such payment shall not relieve the surety of any of its obligations under the
bonds.

0, Waiver of Claims

1. The Contractor's acceptance of final payment shall constitute a full waiver of
any and all claims by the Contractor against the County arising out of this
Contract or otherwise related to the project, except those previously made in
writing and identified by the Contractor as unsettled at the time the final
estimate s prepared.

2. Meither the acceptance of the work nor payment by the County shall be
decmed to be a waiver of the County's rights to enforce any continuing
obligations of the Contractor hereunder or fo the recovery of damages for
defective work not discovered by the County at the time of final inspaction,

E. Terrmination of Contractor's Responsibility

The contract will be considered complete when all work has been completed and
has been accepted by the Engineer, The Contractor will then be released from
further obligation except as set forth in his bonds and in this Divisian.

F. Recovery Rights, Subsequent to Final Payment

The County reserves the right, should an error be discovered in the partial or final
estimates, or should proof of defective work or materials used by or on the part of
the Contractor be discovered after the final payment has been made, to claim and
recover from the Contractor or his surety, or both, by process of law, such sums as
may be sufficient to correct the error or make good the defects in the work and
materials.

15. COVENANT AGAINST CONTINGENT FEES

The Contractor warrants that no person or selling agency has been employed of

retained to solicit or secure this Contract upon an agreement or understanding for a

commission, percentage, brokerage or contingent fee, except bona fide employees of

bona fide established commerdial or selling agencies maintained by the Contractor for

the purpose of securing business, For breach or violation of this warranty the County

shall have the right to annul this Contract without liability or, in its discretion, to
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deduct from the Cantract price or consideration, or otherwise recover, the full amount
of such commission, percentage, brokerage or contingent fee.

16. LANDS FOR WORK AND ACCESS THERETO

A, The County will furnish and define the limits of land for access to the construction
site and for the site proper. All information shown in the Contract Documents
constitutes the extent of land provided by the County. Any and all other lands
required by the Contractor shall be procured by the Contractor at the Contractor's
EXpense.

B. As the work progresses, the Contractor shall keep the site reasonably clear of
rubbish, trash, waste and other disposable materials on a daily basis.

1. If the Contractor allows the site to become littered and unsightly, any
payments otherwise due may be withheld until the Contractor cleans up the
site {0 the satisfaction of the Engineer, If the Contractor fails to clean-up the
site, the County may choose to clean-up the site at the Contractol's expense.

C. Temporary buildings (storage sheds, shops, offices, otc.) may be erected by the
Contractor only with the approval of the Engineer after obtaining necessary
permits, and shall be built with labor and materials furnished by the Contractor
without expense to the County. Such temporary buildings and/or utilities shall
rernain the property of the Contractor and will be removed by him at his expense
upon the completion of the work, With the written consent of the Engineer, such
buildings and/or utilities may be abandoned and need not be removed,

0. The Contractor shall confine all construction equipment, the storage of materials
and equipment and the operations of workers o the project site and land and
areas identified in and permitted by the Contract Documents, and shall not
unreasonably encumber the project site with construction equipment or other
material of equipment. The Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or occupant thereof, or any land
or areas contiguous thereto, resulting from the performance of the work,

E. The Contractor is responsible for ensuring and complying with any permit
requirements from Federal, State, County, or local agencies in the storage of
material on properties not under the control of Lake County. The Contractor shall
provide best management practices at storage sites to prevent erosion, hazardous
materials contamination, or other contaminations from occurring.

17. SITE INVESTIGATION

A Each Contractor shall visit the site of the proposed work and fully acquaint himself
with conditions relating to construction and labor so that he may fully understand
the facilities, difficulties and restrictions attending the execution of work under the
contract. The Contractor shall thoroughly examine and be familiar with the
Contract Documents. Failure or omission of the Contractor to receive or examing
any form, instrument, addendum or other documents, or to visit the site and
acquaint himself with conditions existing thereon, shall in no way relieve the
Contractar from any obligation with respect to the Contract.
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The Preliminary Engineering Report dated June 2010, as prepared by Grilfay
Engineeting is available at the following fink:

[T/, co. lake flus/Public Works/Engineeting/Bible %020Camp % 20RA%.20Plans/B
xbfe%.?ﬂ{i‘am;_;%.EQRI:J&{J’%.EG—%E{PPr'effmr‘nary%fﬂfrwmfif?rfxm%.mﬁf?ﬂg:utm*

Lake County does not warrant the accuracy or completeness of these reports, s0il
samples, or any other site condition information or data made available including,
but not limited to, underground utility location. The submission of a bid shall be
taken as prima-facie evidence of compliance with this section.

B. The Contractor acknowledges that he has satisfied himself as to the nature and
location of the work; the general and local conditions, including but not restricted
to, those bearing upon transportation, disposal, handiing and storage of materials;
availability of labor, water, electric power, roads; and uncertainties of weather,
river stages, tides or similar physical conditions at the site; the conformation and
conditions of the ground; the character of equipment and facilities needed
preliminary to and during prosecution of the worl.

C. The Contractor further acknowledges that he has satisfied himself as to the
character, quality and quantity of surface and subsurface materials, obstacles, or
conditions to be encountered.

D. Any failure by the Contractor to acquaint himself with any aspect of the wark ar
with any of the applicable conditions shall not relieve the Contractor from
responsibility for adequately evaluating the difficulty or cost of successfully
performing the work under the Contract Documents, nor shall it be considered the
basis for any claim for additional time or compensation,

E. The County assumes no responsibility for any conclusions or interpretations macde
by the Contractor on the basis of the information made available by the County.
The County also assumes no responsibility for any understanding or
representations made by its officers or agents curing or prior to the execution of
this Contract, unless such understanding or interpretations are made in writing.

18. PROTECTION OF EXISTING STRUCTURES, UTILITIES, WORK AND
VEGETATION

A. Location of existing structures and utilities provided in the Contract Documents are
approximate only. Any damage to existing structures or work of any kind, or the
interruption of a utility service resulting from failure fo comply with the
requirements of the Contract Documents, shall be repaired or restored promptly
by, and at the expense of the Contractor.

B. The Contractor will preserve and protect all existing vegetation such as trees,
shrubs and grass on or adjacent to the site which do not unreasonably interfere
with the construction as may be determined by the Engineer. The Contractor wil
be responsible for all unauthorized cutting or damaging of trees and shrubs,
including damage due to careless operation of equipment, stockpiling of materials
or tracking of grass areas by equipment.
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C. Care will be taken by the Contractor in felling trees autharized for removal to aveld
unnecessary damage to vegetation that is to remain in place. Any limbs or
branches of trees broken during such operations shall be trirnmed without cutting
into the trunk and left with a clean cut and a small stub, The Contractor will be
liable for, or may be required to replace or restore at his own expense, all
vegetation that may be destroyed or damaged due to the Contractor's failure to
protect and proserve same as required hercin.

D. Where the Contractor hauls material or equipment to the project over roads and
bridges on the State road system, County road system or City street system, and
sich use causes damage, he shall immediately, at his expense, repair such road of
bridge to as good a condition as before the hauling began. Such hauling shall be
conducted in accordance with all applicable environmental and safety regulations.

E. The Contractor shall fully protect the work from loss or damage and shall bear the
cost of any such loss or damage until final payment has been made, If the
Contractor or any one for whom the Contractor is legally liable for is responsible
for any loss or damage to the work, or other work or materials of the County or
County's separate contractors, the Contractor shall be charged with the same, and
any monies nacessary to replace such loss or damage shall be deducted from any
amounts due the contractor,

F, All existing monuments shown on these plans are to be preserved, if possible. Any
monuments damaged or destroyed without the express written permission of Lake
County, including but not limited to horizontal and vertical control points and
property corners, are to be restored at the expense of the Contractor by a
professional surveyor and mapper, licensed to do business in the State of Florida.

i9. OTHER WORK

A The Contractor will cooperate with County forces or oihers who may be engaged in
authorized work prior to final completion of the project.

B. Thae Contractor shall cooperate with the owners of any underground or overhead
utility lines in their removal and rearrangement operations in order that these
pperations may progress in a reasonable manner and that service rendered by
these parties will not be interrupted.

C. The County may perform other work related to the project at the site by the
County's own forces, have other work perfarmed by utility owners or let other
direct contracts. If the fact that such other work is to be performed is not noted in
the Contract Documents, notice thereof will be given o the Contractor. If the
Contractor believes that such performance will involve additional expense to the
Contractor or require additional time, the Contractor shall send written notice of
that fact to the County and the Engineer within forty-cight (48) hours of being
notified of the other work, If the Contractor fails to send the above reguired
forty-eight (48) hour notice, the Contractor will be deemed to have waived any
rights it otherwise may have had to seek an extension to the contract time or
adjustment to the contract amount. The Cantractor shall afford each utility owner
and other contractors (or the County, if the County is performing the additional
work with the County's employees) proper and safe access to the site and a
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reasonable opportunity for the introduction and storage of materials and
cquipment and the execution of such work and shall properly connect and
coordinate its work with theirs. The Contractor shall not endanger any work of
others by cutling, excavating or otherwise altering their work and will enly cut or
alter their work with the written consent of the Engineer and the others whose
work will be affected.

D. If any part of the Contractor's work depends, for proper execution or resuits, upon
the work of any other contractor other than a subcontractor or utility owner, the
Contractor shall inspect and promptly report to the Engineer, in writing, any
delays, defects or other problems in such other work that render it impossible for
the Contractor to obtain proper execution or resuits. The Contractor's failure to
report will constitute an acceptance of the other work as fit and proper for
integration with the Contractor's work,

20. TERMINATION

A, Termination for Default

1. The Contractor shall be considered in material default of the Contract and such
default shall be considered cause for the County to terminate the Contract, in
whole or in part, as further set forth in this Section, for any of the following
Feasons:

4. Failing to begin the work under the Contract Docurnents within the time
specified herain;

b. Failing to properly and timely perform the work as directed by the Englnecr
or as provided for in the approved Construction Schedule;

¢. Performing the work unsuitably or neglecting or refusing to remove
matorials or fo cortect or replace such work as may be rejected as
unacceptable, unsuitable or otherwise defective;

d. Discontinuing the prosecution of the work;

o, Failing to resume waork that has been suspended within a reasonable time
after being notified to do 50;

.

Becoming insolvent or declared bankrupt, or committing any act of
bankruptcy;

g. Allowing any final judgment to stand unsatisfied for more than ten (10)
days;

h., Making an assignment for the benefit of creditors;
i, Failng to obey laws, ordinances, regulations or other codes of any

governmental authority with jurisdiction on the project;
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j. Failing to perform oF abide by the terms or spirit of the Contract
Documents,

k. Failing to maintain contract Security as reguired by the Contract
Documents.

The County shall notify the Contractor in wiiting of the Contractor's default. If
the County determines that the Contractor has not taken substantial steps
toward effecting a remedy or cure of the default or defaults in his performance
within seven (7) calendar days following receipt by the Contractor of written
notica of default or defaults, then the County, at lts option, without releasing
or walving its rights and remedies against the Contractor's sureties, and
without prejudice to any other right it may be entitled to hereunder or by law,
may Lerminate the Contractor’s right o proceed under this Contract, in whole
or in part, and may take possession of the wark and any materials, tools,
equipment, and appliances of the Contractor, take assignments of any of the
Contractor's subcontracts and purchase orders and complete the Contractor's
work by whatever means, method or agency which the County, in its sole
discretion, may choose,

If the County deems any of the foregoing remedies necessary, the Contractor
agrees it shall not be entitled to receive any further payment until after the
wark is completed. All money expended and all of the costs, losses, damages
and extra expenses, including all management, administrative and other
overhead and other direct and indirect oxpenscs, {including engineering,
architectural and attorney’s fees) or damages incurred by the County incident
to such completion, shall be deducted from the contract price, and if such
expenditures exceed the unpaid halance of the contract price, the Contractor
agrees to pay promptly to the County on demand, the full amount of such
excess, including costs of collection, attorneys' fees (including appeal) and
interest thereon at the maximum legal rate of interest until paid,

. The liability of the Contractor hereunder chall extend to and include the full
amount of any and all sums paid, expenses and losses incurred, damages
sustained and obligations assumed by the County in good faith under the belief
that such payments or assumplions were necessary or required, in completing
the work and providing labor, materials, equipment, supplies, and other jtems
therefore or relating to the work, and in settlement, discharge, oF compromise
of any claims, demands, suits or judgments pertaining to or arising out of the
work hereunder,

If after notice of termination of the Contractor's right to procecd pursuant to
this subparagraph A it is determined for any reason that the Confractor was
not in default or that his default was excusable, or that the County is not
entitled to the remedies against the Contractor provided herein, then the
Contractor's remedies against the County shall be the same as and limited to
those afforded the Contractor pursuant to the Termination for Convenience
subparagraph B below.
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B. Termination for Convenience and Right of Suspension

1.

The County shall have the right to terminate or suspend this Contract, in whole
or in part, without cause upon seven (7) calendar days written notice to tha
Contractar,

. In the event of such termination or suspension for convenience, the Contractor's

sole recovery against the County shall be limited to that portion of the contract
price earned through the date of termination or suspension, together with any
retainage withheld and reasonable termination or suspension expenses incurred,
but the Contractor shall not be entitled to any other or further recovery against
the County, including, but not limited to, damages and any anticipated profit or
work not performed,

21. SUBMITTALS

A, Schedule

1.

At or beforo the Pre-construction Conference, the Contractor shall submit a
preliminary Construction Progress Schedule to the Engineer. The County will
review the schedule and provide the Contractor with comments. Within ten
(10} days after receipt of the County's comments, the Contractor shall deliver
to the Engincer a Construction Progress Schedule in a form satisfactory to the
Engineer and showing the proposed dates of commencement and completion
of each of the various subdivisions of work. A bar graph format is acceptable
for the Construction Progress Schedule. If required by the Engineer, at or
before the Pre-construction Conference, the Contractor shall provide to the
County a breakdown of estimated monthly payments for the entire duration of
the contract period.

For lump sum contracts the Contractor shall also furnish the Engineer with a
detailed estimate giving a complete breakdown of the value of items of work to
be paid for the purpose of making partial payments thereon. The values
employed in making up this estimate and the schedule will be used only for
determining the basis of partial payment and will not be considered as fixing a
basis for additions to or deductions from the contract price.

The Construction Progress Schedule shall be updated by the Contractor. All
updates to the progress schedule shall be submitted for the Engineer's file,

The work shall be planned and carried out so as to minimize the interruption of
existing services, and/or traffic, or as directed by the Engineer.

The Contractor is to furnish the Engineer for approval a Traffic Control Plan
(TCP) that complies with the Manual on Uniform Traffic Control Dovices
(MUTCD).

If a National Pollution Discharge Elimination System (MPDES) Construction
Permit is required for the Project, prior to construction the Contractor is to
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furnish the Engineer a copy of the Stormwater Pollution Prevention Plan
(SWPPP),

B. Shop Drawings/\Working Drawings

1.

Four {4) complete sets of detailed shop or working drawings shall he furnished
by the prime Contractor to the Enginecr for review and processing.  The
cubmittal shall include all details, computations, materials, lvads, slresses,
member sizes, deflections, and temporary connections for precasting.

All shop, working and erection drawings prepared by the Contractor or his
subcontractor, fabricator or supplier shall be REVIEWED, DATED, STAMPED,
APPROVED, SEALED (if required), and SIGNED BY THE CONTRACTOR prior to
submission to the Engineer for review by the Engineer of Record. By
appraving and submitting shop or working drawings, the Contractor represents
that he has verified work requirements, field measurements, construclion
criteria, sequence of assembly and erection, access and clearances, catalog
numbers and other similar data.  Each submission shall indicate the
specification section or bicl itern number and page and/or sheet number {o
which the submission applies. Under no circumstances will submittals be
accepted from subcontractors.

The Contractor shall Indicate on the working, shop and erection drawings all
deviations from the Contract Documents and shall itemize all deviations in the
lettar of transmittal,

Submittals shall be made to the Engineer and will be distributed to the
appropriate Design Engineer of Record by the Engineer. The Contractor shall
identify each submittal by contract number and title on the form provided by
the Engineer. All submittals are to be transmitted in an expeditious manner o
ensure "next day delivery”. After they have been reviewed by the Engineer or
Design Engineer of Record, all submitials shall be stamped either "no
exceptions," "exceptions noted” or "rejected” with resubmittal required and
returnad to the Contractor,

Prior to receipt of the reviewed shop or working drawings from the County,
work done or materials ordered for jtems covered by the drawings shall be
done at the Contractor's risk,

All submittals by the Contractor shall be made sufficiently in advance of the
scheduled start of the applicable construction operation to allow for shop
drawings review and for Contractor action required in addressing review
comments. The reviow period shall begin on the day the submittal is received
in the office of the Engineer and shall be completed on the day the Engineer
fransmits reviewed drawings to the Contractor.

The Contractor shall schedule the submission of shop drawing sheets (to be

discussed at the pre-construction meeting) so that approximately twenty-one

(21) days are allowed for review by the Engineer and Design Engineer of

Record for routine work. For more complex work, the number of copies and

the scheduled time for review shall be increased proportionately to the
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complexity of the work, Contractor submittals that are to be considered as
complex and requiring proportionately greater review time include, but are not
limited to, the following:

a. Contractor submittals of alternative design features or maodifications to the
original design.

b. Contractor submittals of complex  designs, unusual construction  oF
equipment and methods requiring analysis of design calculations.

C, Material Safety Data Sheets Requirement

If any chemicals, or materials or products containing toxic substances are o he
used at any time during this Contract, pursuant to completion of this Contract, the
Contractor shall furnish a Material Safety Data Sheet to both the Lake County
Department of Risk Management and the Engineer, prior to commencing such use,

[, Materials

L. Delivery Tickets: The Contractor shall submit a copy of all delivery tickets for
materials used on the project, regardless of the basis of payment.

2. Job Mix Formula for Asphaltic Concrete: Attention is directed to the provisions
of FDOT “STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE
CONSTRUCTION” 2013, and all supplemental specifications thereto which
require the submission of job mix formulas for asphaltic concrete, of the type
specified, at least fourteen (14) days before plant operations begin. The
submitted formula shall be approved by the County. The Contractor shall
prepare the mix formula to be submitted to the County.

3. Job Mix Formula for Portland Cement Concrete: Attention is directed to the
requirement that job mix design formulas for all Portland Cement Concrete, of
the type specified, be submitted at least fourteen (14) days prior to use on the
project. The submitted formulas shall be approved by the County andfor its
agents prior to its use. All concrete mix designs shall meet FDOT Concrete
Class mix quidelines or the requirements included in the Technical
Specifications included in these Contract Docurments.

4. All Job mix formulas shall be submitted to the Engineor.

22. RIGHT TO AUDIT

A. Al of the Contractor's records related to the parformance of this contract shall be
open to inspection and subject to reproduction by the Engineer during normal
working hours to the extent necessary to permit adequate evaluation and
verification of any invoices for payment, or claims, submitted by the Contractor or
any of his payees pursuant to the execution of the contract. Such records shall
include, but not be limited to, accounting records, written policies and procedures,
subcontractor files, original estimates, ostimating work sheets, correspondence,
Change Order files (including the documentation of negotiated settlements), any
supporting evidence necessary to substantiate charges related to this contract, and
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any records necessary to evaluate and wverify direct and indirect costs (including
averhead allocations) as they may apply to costs associated with this contract.,

B. For the purpose of such audits, inspections, examinations and evaluations the
Engincer shall have access to the said records from the effective date of this
contract, for the duration of the work, and until thirty-six (36) months after the
date of final payment by the County to the Contractor for performance under this
contract. The Contractor hercby agrees to maintain said records in safe and dry
storage until the end of this time period,

C. The Engineer shall have access to the Contractor's facilities and all necessary
records in order to conduct audits in compliance with this Paragraph.

23. INTEREST ON JUDGMENTS

In the event of any disputes between the parties to this contract, including without
limited thereto, their assignees and/or assigns, arising out of or relating in any way to
this contract, which results in litigation and a subsequent judgment, award or decree
against either party, it is agreed that any entitlement to post judgment interest, to
either party and/or their attorneys, shall be fixed by the proper court at the rate of five
(59%) percent, per annum, simple interest. Under no circumstances shall either party
be entitled to pre-judgment interest. The parties expressly acknowledge and, to the
extent allowed by law, hereby opt out of any provision of federal or state statute not
in agreement with this paragraph.

24, DRAINAGE AND EROSION CONTROL

The Contractor shall so conduct his operations and maintain the work in such condition
that adequate drainage and erosion control will be in affect at all times.

25, STANDARD SPECIFICATIONS

Unless otherwise specified, the standard specifications to be used for this work shall
be the FDOT "STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE
CONSTRUCTION," 2013, Divisions 11 & III, hercinafter referred to as "Standard
Specifications,” except as amended under this Contract, Certain provisions of Division
1 of the "Standard Specifications” will be incorporated by specific reference; those not
so incorporated are not part of this contract.

26. PRIORITY

In any instance where there is an apparent conflict between these Special Provisions
and the corresponding terms of the "Standard Specifications," these provisions shall be
controlling.

27. SURVEY AND LAYOUT

A The Contractor shall be responsible for providing all lines, grades, boundaries and
required survey andfor layout necessary to construct and inspect the project. Al
centerline contral points shall be established and maintained through the contract
period by the Contractor,

B. The Cortractor shall employ or retain the services of a Florida registered
Professional Land Surveyor to perform and supervise the establishment and setting
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of the project centerline control at intervals not to exceed 500 feat, All primary
control points such as section carmers, points of intersection, points of curvature
and points of tangency shall be installed, referenced by acceptable standards, and
maintained through the contract period, Al stakes and points shall be clearly
marked and identified.

 The Coniractor shall cmploy or retain the services of a Florida registered
Professional Land Surveyor to perform and supervise the establishment of all
rights-of-way/boundary staking at all project sidelines. Such staking shall be
astablished and maintained by the Contractor's registered Professional Land
Surveyor along each sideline or perimetar at each station and all points of
intersection, points of curvature, and points of tangency. All stakes shall be clearly
marked and identified.

. The Contractor's registered Professional Land Surveyor and all employees engaged
in survey efforts shall keep proper documentation of survey notes in hard bound
books. The use of digital data storage capabiliies may be used in liew of
nardbound books. Standard ASCIL files/format shall be used with software
compatibility to that of the LCPWD, The Contractor shall submit for approval the
selected format and software application(s).

 The Contractor may perform or select the option o employ a Florida registered
Professional Engineer or registered Professional  Land Surveyor to provide
construction layout. All layout and measurements shall be performed from control
and boundaries established and maintained by the Contractor's Florida registered
Professional Land Surveyor.

_ The Contractor shall be responsible to perform all layout in acceptable standard
methods. All items shall be clearly staked and marked, Roadway items shall be
staked for horizontal alignment relative to the odge of pavement with appropriate
offset stakes. All vertical grades should be referenced to the nearest even foot cut
or fill where practical. Tabulated cut/fill shects are acceptable for utility work
items, copies of which shall be furnished to the Engineer prior to the work.

Al calculations for intermediate grades and locations shall be performed by the
Contractor, All calculations shall be transcribed in hardbound field books prior to
layout and staking.

 The Contractor shall submit, for information only, a Survey and Layout Plan
comprised of the following:

1, Name, address and certificate number of the registered Professional Land
Surveyor to be in responsible charge of performing all survey control and
boundary work.

2. Name, address and certificate registration number, if applicable, of the person
in responsible charge of performing all layout, measurements and calculations
for the project, if opted by the Contractor, This person must be a Contractar,
Professional Land Surveyor or Professional Engineer.
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1. Stakes Set by County: The Engineer will provide all construction stakes establishing
right-of-way limits.

1. Preservation of Stakes and Marks: The Contractor will be held responsible for the
preservation of all the stakes and marks, If any of the stakes or marks are
carelossly or willfully destroyed or disturbed by the Contractor, the cost of
replacing them shall be deducted from the payment for the work,

28. LABORATORY TESTING

Cost of all required laboratory testing shall be borne by the County with the exception
of the cost of failing tests and subsoquent re-tests which shall be borme by the
Contractor. Testing shall be in accordance with the Standard Spacifications.

29, CONFORMITY OF WORK WITH PLANS

A. Al work performed and all materials furnished shall be in reasonably close
conformity with the lines, grades, cross sections, dimensions, and material
requirements, including tolerances, shown on the plans or indicted in the
specifications.

C. In the event the Engineer finds the materials or the finished product in which the
materials are used not within reasonably close conformity with the plans and
specifications, but that reasonably acceptable work has been produced, he shall
then make a determination if the work shall be accepted and remain in place. In
this event, the Engineer will document the basis of acceptance by contract
modification which will provide for an appropriate adjustment in the contract price
for such work or materials as he deems necessary to conform to his determination
based on engineering judgment.

D. For base and surface courses, the finished grade may vary as much as 0.1 foot
from the grade shown in the plans, provided that all templet and straight edge
requirements are met and that suitable transitions are effected.

30, GUARANTEE

Al work shall be guaranteed for eighteen (18) months after completion and
acceptance of the work unless otherwise specified. The guarantees are {0 be
construed as being supplemental in nature and In addition to any and all other
remedies available to the Owner under the laws of the State of Florida.

31, WARRANTY

The Contractor shall obtain and assign to the County all express warranties given to
the Contractor or any subcontractors by any material suppliers, equipment or fixtures
to be incorporated into the Project. The Contractor warrants to the County that any
materials and equipment furnished under the Contract Documents shall be new unless
otherwise specified, and that all work shall be of good quality, free from all defects
and in conformance with the Contract Documents. The Contractor further warrants to
the County that all materials and equipment furnished under the Contract Documents
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shall be applied, installed, connected, erected, used, cleaned and conditioned in
accardance with the instructions of the applicable manufacturers, fabricators, suppliers
or processors excepl as otherwise provided for in the Contract Documents.  Unless
otherwise spocified, if within cighteen (18) months after final completion and
acceptance, any work is found to be defective or not in conformance with the Contract
Documents, the Contractor shall correct it promptly after receipt of written notice from
the County, The Contractor shall also be responsible for and pay for replacement, or
repair of adjacent materials or work which may be damaged as a result of such
replacement or repair. These warranties are in addition to those implied warranties to
which the County is entitled as a matter of law.
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This page to be usad If permits are required.

DIVISION P

PERMITS

BID NO. «Bid_Numbers

PERMIT INDEX
 AGENCY _ PERMIT NO. ‘ PAGE NO. (s)
5t Johins River Water 42-069-129556-2 -2 thru P-10

Management District
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DIVISION W
BID FORM

i 3 ;
]’?ﬁ Whin  Longt.
COMPANY MAME

NOTE: BIDDER SHALL SUBMIT BID IN DUPLICATE ON FORM PROVIDED HEREIN.
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OF
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(Address)

(357 3a:- 5943
(Phone Mo.)

-FOR

BID NO. 13-0036

#1515 BIBLE CAMP ROAD WIDENING AND RESURFACING
PROJECT NO. 2013-06

Lake County, Florida

Submitted 51 L 201%

TO THE COUNTY OF LAKE, FLORIDA:

We, the undersigned, hereby declare that no person or persons, firm or corporation, other
than the undersigned, are interested in this proposal, as principals, and that this Bid s
made without collusion with any person, firm or corporation, and we have carefully and to
our full satisfaction examined the Special provislons and form of Contract and Bond,
together with the approved Plans and Specifications for the above described project, and
that we have made a full examination of the location of the proposed work and the source
of supply of materials, and we hereby agree to furnish all necessary labor, equipment, and
materials, fully understanding that the quantities shown herewith are approximate only,
and that we will fully complete all necessary waork In accordance with the Plans and
Specifications, and the requiremants under them of the Engineer, within the time limit
specified in this Bid for the following unit values, to-wit:



Sheatl

BlD SHEET - TABULATION OF ESTIMATED QUANTITIES

#1615 Bible Camp Road

Projoct No. 2013-06, Bid Mo, 13-0038

|TEM NO Description Unit | Unit Price | Quantity | Amount
T MOBILIZATION LS | 7.500.00 1.00 750000 |
| 2 |TRAFFIC CONTROL LS | 45000.00 1.00 45,000,00
3 |CLEAR AND GRUB LS | 10,610.00 1.00 10,610,00
4 |EXCAVATION CUT CY 2.25 11,145.00 26.076.25 |
5 |EXCAVATION FILL B cY 1.25 9,2G7.00 11,583.75
| 5 |GRADING/FINAL DRESSING LS 10,300 1.00 10,300.00
7 |5 TYPE B STABILIZATION (40LER) SY 1.25 3,451.00 431375 |
3 |12" TYPE B STABILIZATION (40LBR) 5Y 1.25 21,182.00 26,471.50
9 | LIMEROCK SY 6.35 28.00 177.80
10 [8" LIMEROCK 5Y 760 | 17,868.00 | 13575880 |
11 [10" LIMEROCK sY 10,85 1,841.00 20,158.95
12 |1" MINIMUM SP 9.5 SY 5.65 17 BB3.00 | 104 498.55
13 1" MINIMUM FC 9.5 WITH RUBBER SY 7.95 4,842.00 3840380
14 15" MIMIMILM SP 12.5 sY 7.65 17,663.00 | 136,651.95 |
15 |3" MINIMIUM SP 12.5 5Y 17.60 1,562.00 27,491.20
16 |1" MILLING 5Y 550 3,280.00 8,200.,00
17 |FULL DEPTH RECLAMATION SY 4.00 10,453,00 41,812.00 |
18 |PRIME AND SAND sY 0.50 17,863.00 8,831.50
10 |TACK COAT _ sY 0.50 4.542.00 2,421.00
20 |ASPHALT DRIVEWAY CONSTRUCTION SY 24.00 35.00 840,00 |
21 |CONCRETE DRIVEWAY CONSTRUCTION 5Y 27.00 542.00 14,634.00 |
22 IMAIL BOX TURN CUT AND PAD 3Y 27.00 59.00 159300 |
23 [TYPEGCINLET EA | 1.524.00 9.00 13,716.00
24 |TYPE D INLET EA | 1.890.00 1,00 1.090,00 |
|25 |TYPEE INLET EA | 2218.00 1.00 2218.00 |
| .
| Continued on next pags |

.2
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EID SHEET - TABULATION OF ESTIMATED QUANTITIES

#1645 Bible Camp Road
Project Mo, 2013-06, Bld No. 13-0038

TEM NO Desorlption Unit | Unit Price | Quantity Amaunt _|
|23 [TYPESINLET EA | 3,188.00 4,00 12 782.00
27 ITYPEGINLET EA 0.00 0.00 0,00
26 |MANHOLE P BOTTORM EA | 1,890.00 13.00 24,570.00
28 |16"MITERED END SECTION EA 550.00 4.00 2,200,00
[ 30 [18" MITERED END SECTION EA 60,00 400 2.600.00 |
31 |24" MITERED END SECTION EA | 0.0 0.00 0.00
32 |15"RCP LF 18,50 417.00 783960 |
33 |18"RCP LF 23.25 1,466.00 34,084.50
34 [24"RCP___ LF 31.85 957.00 30,480.45
35 [12X18 HERCP LF 2455 105.00 2,577.75
36 |14X23 HERCP LF 0.00 0.00 0.00 |
27 [19X20 HERCP _LF 43.10 182.00 8,275.20
38 [24X38 HERCP LF 57.45 23,00 1,321.35
39 |PAVED SWALE aY 27.00 215.00 580500 |
40 |PIPE REMOVAL LS | 1,700.00 1.00 1,700.00 |
41 |CONCRETE REMOVAL sY 3.00 425.00 1,275.00
42 [TYPE F CURB AND GUTTER LF B.50 2 508.00 22,083.00
43 |DROP CURB LF 525 335.00 276375 |
44 |VALLEY GUTTER . LF 15.00 5500 a75.00 |
25 |5 GONCRETE SIDEWALK &Y 22,50 1,6B5.00 37,012.50
|45 |DETECTABLE WARNING EA 750.00 5.00 4,500.00
| 47 |EROSICN CONTROL [E 500.00 1.00 500.00 |
48 |SILT FENCE LF 1,50 12,100.00 18,150.00
49 |SoD 5Y 175 20.541.00 35,046.75
| 50 [THERMD PLASTIC STIPING LS | 37,400.00 1,00 37,400.00 |
51 |ROADWAY SIGN REMOVALANSTALLATION Ls | 8.550.00 1.00 B,500.00
| Continued on next page
' ' W-3

Pags 2
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BID SHEET - TABULATION OF ESTIMATED QUANTITIES

#1615 Blble Camp Road
Project No. 2013-06, Bld No, 13-0036

52 [BURVEYILAYOUT L5 | 24500.00 1.00 24 500,00

53 |PAYMENT/PERFORMANCE BOND Ls | 13,750.00 1,00 13,750.00 |
54 |NDPES PERMIT L3 | #,800.00 1.00 4 800,00

55 |PORTIBLE TOILET L5 70000 1.00 700.00

56 |1930 MITERED END SECTION 1 15 950,00 1.00 950.00

Total Lump Sum Base Bid (Flguresh:
Total Lumy Sum Base Bid (Wards):

Number of Calendar Days to Complete:

1,048,399.75

One Million Forly Mine Thousand Three

Hundred and nintey ning dollars and sevenly five cents

W-4

Page 3



The undersignad further agrees to execute the Contract wikhin ten (10} calendar days after
receipt of notice of award, and within the time frama of Division X.

The undersigned further agrees to bear the full cost of maintaining all work until the final
acceptance,

The undersigned further declares that his Bid is based on specifications as modified by the
following Addenda:

Addendum No. oL Dated &#¢T Deatcclhddendum No. Dated
Addendum Mo, __ % Datad e+ Dected Addendum No, Dated
Adeendum Mo, Dated Addendum No. __ Dated . ~

The undersigned Contractor's address and principal place of business is

If Contractor is a corporation list the names, titles, and business addresses of its President,
Secretary and Treasurer:

1. pRESIDENT Ben (. Dot Ain address D134 Sgreeld Wy
(Mame)
i - . L T T
5 SECRETARY Toreesee Lo Twiylin i
(Name) [
- A - ¥ - ’I:} =
3, TREASURER _fdprvin €. r]};'rf}ﬁf;in  Address 2% P.0 HoX

(Mame)

Reciprocal Vendor Preference

Vendors are advised the County has established, under Lake County Code, Chapter 2,
Article VII, Sections 2-221 and 2-222 (see below); & process under which a local vendor
preference program appiled ly another county may be applied in a reciprocal manner
within Lake County, The following information I8 needed to support- application of the
Code:

; A .
1. Primary buslness locaticn of the raspending vendor (city/state): (e T X

2. Does the responding vendor maintain a significant physical location in Lake County at
which employees are located and business is regularly transacted: E Yes [| No If
“ves” 15 checked, provide supporting detail:

W-5

L.Jf.m;w.-ni



FLORIDA TRENCH SAPETY ACT CERTIFICATION AND DISCLOSURE STATEMENT

The undersigned acknowledges the requirements of the Florida Trench Safety Act (Section
553,60 et. seq. Florida Statutes).

A, The Bidder further acknowledges that the Flarida Trench Safety Act, (the Act)
astablishes the Federal excavation safety standards set forth at 29 C.F.R. Section 1926.650
Subpart P, as the interim state standard until such time as the State of Fiorlda, through [s
Department of Labor and Employment Security, or any successor agency, adopts, updates
o revises said intarim standard, This State of Florida standard may be supplemented by
special shoring requirements established by the State of Florida or any of Its political
subdivisions.

B. The Bldder, as Contractor, shall comply with all applicable excavationftrench safety
standards,

C. The Contractor shall consider the geotechnical data available from the County, IF any,
the Contractor's own sources, and all other refevant information In its design of the trench
safety system to be employed on the subject Project. The Contractor acknowladges sole
responsibilities for the selectlon of the data on which it relles in designing the safely
system, as well as for the system itself,

D. The amounts that the Bidder has set forth for pipe installation Includes the following
axcavation/trench safety measures and the linear feet of trench excavated under each
safety measure. These units, costs, and unit values shall be disclosed solely for the
purpose of compliance with procedural requirements of the Act, No adjustment to the
Contract time or price shall be made for any difference in the actual number of linear feet
of trench excavation, except as may be otherwise provided in these Contract Documeants,

Trench Safety Units of Unit Unit Cost Extended Cost
Measure Measure (Quantity) '
(Dascripticn} {LF, SF)
ﬁfjﬂ

ml ] (= (2] B Pas

For Information Only, Not for Payment Purposes $__

Bidder may use additional sheets as necessary 1o extend this form.




This addendum is being issued to make th
additions to the bidding document. The infor
original bidding documeants and takes precedence
addendum shall be acknowledged by the bidder by si

line on pa

ADDEN

DUM #1

Bible Camp Road Widening and Resurfacing
Project Mo. 2013-06, Bid No. 13-0036

consideration of the bid proposal for award.

A non-mandatory pre-bid meeting for the referenced project was held at 9:00 a.m. on May 3,

2013, in the Department of public Works' conference room, The following were in altendance:

a following changes, corrections, clarifications and
mation in this addendum modifies and changes the
gver the original documents, Receipt of this
ning and dating the
W4 of the bid proposal. Failure to acknowledge this addendum may precude

vopriat

This project is located in Groveland, and shall
turn lane on CR 565 (Villa City Road) at its inters

| Name | Company "Phone Number | Email Address

| Scott O'Neal C.\W. Roberts Confracting, Inc. | (352) 330-2540 soneal@owrcontracting.com
Bruce Cook Allstate Paving (407) 277-5247 | beook@allstatepavinail,.com

| Jim Nattrass Dewitt Excavating (407) 656-1799 boh@dewittexc.com

Jim Gearhart City of Groveland | - :

| Blair Johnsan Ranger Construction (407) 656-9255 estimating @rangerconstruction.com
Chris O'Neil Baovkin Construction (352) 394-5993 boykinconst@aol.com

| Ross Pluta Lake County Public Works (352) 483-9041 | rpluta@lakecountyfl.qav.

| Terry Scott Lake County Public Works (352) 483-0023 | iscott@lakecountyil.oy

| Gary Carbino Lake County Public Works | (352) 483-9027 gscarbino@lakecountyfl.gov
Fred Schneider | Lake County Public Works (352) 483-9045 fschneider@|akecountyil.gov
Denis Dietz Lake County Public Works (352) 742-1766 ddietz@lakecountyil.aov
| Deb Marchese | Lake County Public Works | (353) 483-8007 | dmarchese@lakecountyil.gov

consist of constructing a southbound left
action with #1615 Bible Camp Road,

widening and resurfacing #1615 Bible Camp Road to a width of thirty (30) feet, and

constructing a northbound turn lane on #1615 Bi
SR 19. Other work associated with this project shall include the
and gutter, valley gutter, drop curb, storm structure inst
driveway construction, milling, thermoplastic striping,
other miscellaneous incidental construction. Engineer’s es

Work performed under this contract sh
shown in the construction plans, are es

verified by the contractor,

ble Camp Road at its intersection with

following: Type F curb

allation, culvert pipe installation,
roadway signage, sodding and
timate is $2,163,373.00.

all be hased on a lump sum bid. Quantities, if
fimated for bidding purposes only and shall be

Pay special attention to all notes shown in the construction plans.



Contractor shall video the project limits prior to beginning construction. The video shall
be in DVYD format and provided to Lake County before construction begins. Detail should
be given to all existing fence lines, driveways, hedge lines, etc., to document existing
conditions prior to construction.

All sidewalk not to exceed 1.5% crass slope.

Bid to sod all disturbed areas matching all existing grass types. Contractor shall be
responsible for watering all sod until there is established growth,

All utilities shown in the construction plans to be relocated shall be the responsibility of
the uftility provider to relocate, The contractor shall be responsible for utility relocation
coordination.

Contractor shall provide two (2) red-lined, complete copies of plans as as-built drawings
for the project,

Contractor shall bid to relocate all fences to the right-of-way line.

Bid to construct all driveways to the right-of-way line. If there is an existing gate at the
driveway then match the width of the driveway to the width of the gate.

Contractor shall include in their bid a cost to haul and stockpile approximately 100 cubic
yards of fill material generated during pond excavation to the adjacent property. Property
owher contact information to be provided to the awarded Contractor,

Contractor shall include in their bid a cost to construct two (2) residential concrete
driveway aprons, twenty four (24) feet in width, with fifteen (15) foot radii at
approximately Station 31 + 50 (rt) and 34 + 50 (rt).

Contractor shall include in their bid a cost to construct a residential concrete driveway
apron, ten (10) feet in width, with eight (8) foot radii at approximately Station 30 + 60
(LE).

Contractor shall include in their bid a cost to cap an abandoned 8" metal irrigation line.
Currently the abandoned irrigation line is above ground at approximately Station 1 + 80
left. It is Lake County's intent to cap this line under ground and remove the exposed
pipe. Please include a line item on your tabulation of quantities sheet for the cost of this
cap.

Contractor shall include in their bid a cost to construct a side street apron located at
approximately Station 15 + 50 (it.) using same material as the roadway (12" stabilized



subgrade, 8" limerock (2 lifts, 98% compaction each lift), 1.5" 5P 12:5; 1" 5P95).
Contractor shall match existing width, radii, and construct to the right of way line.

Addendum #1 will include the legal description for the proposed retention pond. Please
note the pond shall be staked for construction using this legal description.

The construction plans were intended to be printed in 247 x 36" format. The plans, when
reduced to an 11" % 17" format are not o scale,

Contractor shall maintain one lane of traffic at all times, The roadway must be firm and
unyielding at the end of each day or during non-working hours.

Tiems Discussed at Pre-Bid Meeting

Question: Can the Contractor maintain traffic lane during the day for local traffic only?
Answer: Contractor shall maintain at least one lane of traffic during working hours and
two lanes at night.

Question: Does the road have to be paved at the end of the day?

Answer: Contractor shall maintain the roadway surface as firm and unyielding overnight.
Question: Can the Contractor place 8" of limerock in one lift as long as density is
checked and is OK?

Answer; Yes.

Question: Are the CADD files available?

Answer: Yes, you can access the CADD files at the following link:
fip:/ffp.co.lake.fl.us/Public ‘I."'u’ﬂ_t‘_kS.l"Er‘lC]f_t]E!eI'iI."IU.n'rﬁi|]|E_”quDCHWD%\Z‘]R&%EUP[E&E
/Bibhlev20Camp 2 0CAD/

After the pre-hid meeting it was discovered that there is an existing 15" CMP at
approximately Sta, 35 + 20 that crosses the roadway. Contractor shall include in their
bid a cost to remove and dispose of this pipe. This 157 CMP is approximately 75" in
length.



Please include a line item on your tabulation of guantities sheet a cost for this pipe
removal.

Terry Scott, Construction Inspector 11



ADDENDLIM 32

Bible Camp Road Widening and Resurfacing
Project No, 2013-06, Bid No., 13-0036

This addendur is being issued to make the following changes, corrections, clarifications and
additions to the bidding document.  The information in this addendum modifies and changes
the ariginal bidding documents and takes precedence over Whe original documents, Receint of
tiis endum_shall be acaowledoed by ihe bidder by signing and dating_the
appropriate line on page W-4 of the Bid proposal. Failure o acknowledge this addendum
may preclude consideration of the bid proposal for award,

This addendum is to provide the legal description for the propesed retention pond as
referenced in Addenclum # 1.

e i

) - & -
b e

Terft; Seott, Construction Inspactor 11
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THE AMERICAN INSTITUTE OF ARCHITECTS

AlA Document A3T0
Bid Bond

KNOW ALL MEN BY THESE PRESENTS, THAT WE  Bovkin Consliuction, [ne, _-
P.O. Box 38 Minneala FL 34755

as Principal, hereinafler called the Principal, and The Ohio Casualty Insurance Cormoany

B2 Maple Avenua Keene MH 3431
a eorporation duly organized under the laws ofthe Siate of MH
as Surety, hereinafter called the Surety, are held and firmly bound unte  Lake County
315 West Main Slrest Tavaras FLL 32778
as Obliges, hereinafier called the Obligee, in the sumof - Five Parcent of Amolnt Bid
Dollars (& 5% i

for the payment of which sum well and truly to ba made, the said Principal and the sald Surety, bind ourselves, our helrs,
executors, adminlstrators, successors and assigns, jointly and severally, firmly by these prasents.

WHEREAS, he Principal has submilted a bid for Bible Camp Road Widening and Resurfacing

NOW, THEREFORE, If the Obligee shall accept the bid of the Principal and the Principal shall entar Into a Sontract with
the Obligee in accordance with the terms of such bid, and give sueh band or bonds as may be specified in the bidding or
Contract Documents with good and sufficient surety for the faithful performance of such Confract and for the prom
payment of labor and materials furmished in the prosecution thereof, of In the eveni of the fallure of the Principal (o enfer
such Condract and glve such bond or bonds, if the Principal shall pay to the Obligee lhe difference not lo exceed the
penalty hareof between the amount spacified in sald bid and such larger amounl for which the Obligee may In good falih
contract with another party to perform the Work covered by said bid, then this abtigation shall ba null and void, otherwise
to remain in full oree and effecl,

Slgned and sealed this 16Lh day of May .23

/ e V. Boykin Construction, [nc. A -
[ il B
g e
g

2. ey s i
fWitnass) - -7 Cr_./‘ J")I'E_’-ﬁ‘(‘.{”ﬂfbﬁ‘hh

fritie)

3 Jﬁ o PN The Ohlo Casually Insurance Company
D ( > (Suroty) ey {Seall
ke = 2 ! {'—-—._ |

< / i = ﬂﬂ"?ﬂj
Byt :
( Atlernayin-Fact  Brett Rosanhaus (Title}

1A DOCTMENT AS10 ® Bl GORD ® ATA & FEBRUARY 1970 LD, ® THE AMBERICAN
INSTITUTE OF ARCIITECTS, 1735 N.Y, AV, MW, WASITINGTON, DO, 20006




Mot vahd for morigage, nofe, loan, letter of eredit, hank deposit,
interest rate or residual value guarantees.

gurrency rate,

THIS POWER OF ATTORKEY I8 NOT VALID UNLESS IT 15 PRINTED OM RED BAGKGROUND,
Sz Powar of Attansey linlts tha pets of thoso named heraln, and they hava no authorily o Binel the Gompany exeant In e manaas and to e extent hereln eladed,
Cerifcate Mo, E951380

Amerlean Fire end Casualty Comparky Libarly Sutual Insurance Company
The Ohio Cazoally Insurance Company Wesl Amarican Insurance Company

POWER OF ATTORNEY

EHOWH ALL PERSONE 0 THESE PRESENTS: Thatdenercan Fra & Casually Cenpany and The Dhin Gazually Instiranca Company ars carporalions duly srganized unde: 1z lavs of
he State of Mew Haiegehna, trat Linarly Muteal Insursnca Canipany is n osparalion duly orgen'zed undar the lzws of lhe Slate of Massachiselts, and Wasl Amerizan Insyrania Cangary
n & corpoeabion duly teganized urdsr tha laws of she Stals of Indizna {hemimootecibicly called Ihe “Companles”), pirsuant o and iy auhorily horen sel foddh, doss hareby name, srasliluls
ared appoint, Bl Rosenhious

alol tha eify of Miaml Lokesslateol FL wach mdivically i trare be more than one named, ils Srve aid el athornay--fact 1o meke, sxecula, soal, soknawiscna
arel daliver, for end on s behall a5 stsaty and s s sot and deed, any and all undartzkings, & nds, sacognizances and olher surely obllgstlens, in pursuanza of thise preaeris and shil
bie 28 tinding upon tha Compan‘es as il they hava besnduly signed by the nresiient and skeslad by (ha saorateryof the Companies in thalr cln proper jrrects,

I WITHESS WHEREDF, this Pumar of Allecney has baon subspribei by an autharizsd offiser or offical of the Companes and the Lorporsls seals of tha Companies hava been afivsd
therata hie 30th dayof January 2013

Amarican Fire and Casually Company
The Ohin Casually Insurancs Company
Liberly Mutual Instiranca Company

YWest Amarican Insurance Compgany

S
By:_'ﬁf‘éﬁw—'f dpma,

Y

BYATE OF WASHING TGN 58 Grenery W, Davarport, Aasislant Snerolary
COUNTY GF KING
1 his 300 dayof January | 2013 belore me parsotaiy eppested Gragary W Davenport, whe scknowedges himsall 1o be the Asststant Socrtary of Amarican

Firg and Casally Company, Libery Mulusl Insurance Company, Tha Cilo Gasually Campany, &nd Vst Arraricen Instranca Company, #ad thal he, &5 such. balng aulhorized 50 to do,
mgacts Ihe Farepaing Ingtrumant for (e purposes tarein sontaied by sipaing on banall of the corurailons by Pmsell 25 a Suly gulnorizet olicer,

iness day.

g

I WITHESS WHEREOR | have hersinty Buaseribad my name and alfd ity notarz! seal al Sezlly Washingloe, an the day and year first atove wiillan,

ay CDB L~

KD Riley . Molda) Public

30 pm EST on any bus

00 am and 4

This Pewer of Sltomey is mate and execiiad pursiant io snd e antharily of tha fallowing By-lzws and .-!-u waizelions of Amarican Fire and Cagaaly Company, The Ohiz Casuslly Insuranca
Campany, Liberty butval Instirance Compaay, and West Amarizan nsurance Eomypany wiich resnlullong ara nowin ull farce and effacl reading s follee:

ARTICLE Y - OFFICERS - Sealion 12, Power of Atiorrey, Any officer or otver oligil of Ihe Cormanelion aulhorized or hal purpass inwiiling by e Chavman os the Presldant, and sibjact
I such [milation as fhe Chairman or e Progident may prascrbe, shall eppalid such sltorays-indacs, a3 may b necessany to ackin benalf of the Gorparation fo maks, exocile, 366,
arkanwledga and tellvar s surely any and allundariakivgs, bands, racopalzancas and othar suraty obligations, Such atiornays in-fac, suaject ta ths Enilalicns sel forlhin their respealivg
powers of alimay, shall hava ful oower to End she Corperation by Thelr sianatune and aacilion of any such Insiruments ang 1o ailach tharels she saal of the Corparalian, When 2o
evacuied, such inslromieats shal be 25 binding aa it s'gnad by the Presilent and adested o by ha Seorelary, Aty nawer of auliorly qranted fo any fearestatativa o stomey-indect yndar
{he provisioas of his article may be revoked gt any lirs by the Board, e Chairman, the Prasidant or by he officer or officers grantiag such poter or autharity,

iy of this Power of Attorney call

i

ABTICLE XMl — Exacution of Coalracts — SECTION &, Surcly Bonds and Undeniakings, Any pfEizer of the Company suihorzed fof (el purpess In welling by he chatiman or tha praslderd,
ang subizet b suct limilationa as s chairman o e prasigant mey oreseriba, she appoinl such allomsys-ia-fact, as may b4 necesaany io ol in behalf of fhe Cormgarry fo maks, axceula,
soal, ocfrowiadga and dellver s susety any and all urdetatings, bods, recagnizancas and olner suraty obligations. uch altomeys-in-facl subject 1o tha Eriilaliona sat faelh & Leir
respaciiva powers of atlornsy, shall have full pevar to bind Iha Carnaany by hair slgnature and exscution of ary aych Instrumeats and 10 altach therela e seal of the Compary. Whenso
expculad such nalruments shall be ag binding as if signed by the president and allaslad iy fhe sacatary.

1-610-832-8240 between 9

To confirm the val

Carlificats of Deslgnation - The President of the Company, acling pursuant thiz Bylaws of tha Company, aulliarizes Gregary W. Oavenpar, Asslslanl Ssarslaty fo agpoint such
alfomays-ia-facl as may be neceszary o anl on behalf of fhe Company o miks, execite, seal, acinowledgs and delver as susely any and all uresdekings. Sands, recagnizancas snd
ihar sizaty obligetians,

b

dulhorizalian = By ungnimous conzant of the Compary's Board of Direcios, tha CGomparny corsents hat Fosimie or machanica’y repraduces gignalu e of any ass’slenl setralary of the
Compay, wharavar appesatiag upon a carlifisd copy o any power of gllaray lszuad by the Company 2 cannecikan wih sty bonds, shall ba valid ard bincing upan the Company with
tha same farca and efisst s though manually alfxed,

|, David M. Carey, she undersigned, Assistad Secrelary, ol Amercan Fire ard Cazualty Company, Tha Chin Cesually nsurznce Company, Libery [fulual Insusance: Campany, and Veael
Aimerean nzurance Company do hareby cartly thal tha originat power of alipney ol wich he farsgeing is & il b and ?ral eopy of the Powssaf Atlomey exectad by soid Companies,

I i Tl Fersz aned il andd ha nol been rovoked, Y]], . 9
U 2017].
rm
o Tl

David k. Garoy Aesiatant Secretory

d fha sealsof said Companias |J1ilbL day of

it

LRS 12873 Da2ni2 103 af 200




DIVISION X

AGREEMENT
THIS AGREEMENT, made and entered into by and between the Board of County
Commissioners of Lake County, a political subdivision of the State of Florida, hereinafter

designated the COUNTY, and Boykin Construction authorized to do business in the State aof

Florida, with principal place of business located at 116 West Center Street, Minneola, FL

34715 hereinafter designated the CONTRACTOR,
WITNESSETH:

That for and In consideration of the sum of One Million Forty Nine Thousand Three

Hundred Ninety Nine and 75/100 Dollars (%1,049,399.75) to be paid by the COUNTY to the

CONTRACTOR as herein provided, and in further consideration of the mutual covenants
and promises to be kept and performed by and befween the parties hereto, [tis agreed as
follows:

A.  THE CONTRACTOR AGREES!

1 To furnish all services, labor, materials and equipment necessary for the
complete performance, in a thorough and workmanlike manner, of the work contemplated

under #1615 Bible Camp Road Widenina and Resurfacing, Project No. 2013-06, Bid No. 13-

0036 in Lake County, Florida, to comply with the applicable standards, and to perform all
work in strict accordance with the terms of the Contract Documents, defined in Section D
of this Agreement.

2. To eommence work under this contract with an adequate force and
equipment within thirty (--30--) consecutive calendar days after receipt of written notice
from the COUNTY to proceed hereunder, and to fully complete all necessary work under
understood and agreed that the date on which the consecutive calendar days will begin to

be charged to the project shall be the thirtieth (30th) calendar day from the date of recalpt
X-1



of the Notice to Proceed. Time of performance and completion of the work of this contract
is of the essence,

3. That upon failure to complete all work within the time provided for above,
the Contractor shall pay to the County such sums as shall be determined in accordance
with the Liguidated Damages provision of this contract, and the payment of such sum shall
be secured as provided for therein.

4. That the CONTRACTOR and each subcontractor shall furnish to the
COUNTY, upon demand, a certified copy of the payroll covering work under this contract,
together with such other information as may be required by the COUNTY to ensure
compliance with the law and the provisions of this contract.

5. To procure and rmaintain all insurance as required by the Instructions to
Bidders.

b. To procure and maintain all permits and licenses which may be required by
law in connection with the prosecution of the work contermplated hereunder, except for
those permits obtained by the County as expressly set forth in Division P of the Contract
Documents.

7. To permit any representative(s) of the COUNTY, al all reasonable times, to
inspect the work in progress or any of the materials used or to be used in connection
therewith, whether such work is located on or off the project site, and to furnish promptly,
without additional charge, all reasonable facilities, labor and materials deemed necessary
by the County's Engineer, for the conducting of such inspections and tests as he may
require.

8. Unless otherwise provided in the special provisions, conditions and
specifications, to assume liability for all damage to work under construction or completed,

whather from fire, water, winds, vandalism, or other causes, until final completion and

X-2



acceptance by the County and notwithstanding the fact that partial payments may have
been made during construction.

9. Mo subcontract or transfer of contract shall In any case release either the
Contractor or his surety of any liability under the contract and bonds. The County reserves
the right to reject any subcontractors or equipment.

10.  The Contractor shall indemnify, pay the cost of defense, including attorneys'
fees, and hold harmless the County from all suits, actions or claims of any character
brought on account of any injuries or damages received or sustained by any person,
persons ar property by or from the said Contractor; or by, or in consequence of any
neglect in safeguarding the work; or through the use of unacceptable materials in the
construction of improvements; or by, or on account of any act or omission, neglect or
misconduct of the said Contractor; or by, or on account of, any claim or amounts recovered
for any infringement of patent, trademark or copyright; or from any claims or amounts
arising or recoverad under the "Workers' Compensation Law" or of any other laws, by-laws,
ordinance, order or decree, Including any joint negligence of the County, except only such
injury or damage as shall negligence of the County, except only such injury or damage as
shall have been occasioned by the sole negligence of the County; and so much of the
money due the said Contractor under and by virtue of his Contract as shall be considered
necessary, may be retained by the County or, in case no money is due, his surety shall be
held until such suits, actions or claims for injuries or damages shall have been settled and
suitable evidence to that effect furnished to the County. The County and the Contractor
agree the first $100.00 of the Contract amount paid by the County to the Contractor shall
be given as separate consideration for this indemnification, and any other indemnification
of the County by the Contractor provided for within the Contract Documents, the
sufficiency of such separate consideration being acknowledged by the Contractor by the

Contractor's execution of the Agreement.
%-3



The Contractor shall guarantee the payment of all just claims for materials,
supplies, tools, labor or other just claims against him or any subcontractor in connection
with this Contract; and his bonds will not be released by final acceptance and payment by
the County unless all such claims are paid or released.

B.  THE COUNTY AGREES;

To pay to the Contractor the contract price hereinabove specified, as follows:

If progress satisfactory to the County is being made by the Contractor, the
Contractor will receive partial payments, not more frequently than once a month, on this
contract as the work progresses, based upon estimates of the amount of work done less
payments previously made. In each case 10% of each progress payment shall be withheld
as retainage until 509 completion of the project. After 50% completion of the project, the
County shall withhold 5% of each subsequent progress payment. Payment of retainage
shall be as set forth in Section 218.735, Florida Statutes (2005). Neither progress payment
nor partial or entire use or occupancy of the project by the County shall constitute an
acceptance of work not in accordance with the Contract Documents.

The County, prior to making of any payment, may require the Contracior to furnish
a certificate or other evidence showing the amount of work done or completed at that
time.

C. ITIS MUTUALLY AGREED:

1. That no change, alteration, amendment, payment for extra work or
agreement to pay for same, shall be binding upon the County until its Engineer has
approved the same, and until the same shall be properly approved in accordance with
Board policy.

2, That the Engineer shall represent the County insofar as prosecution of

the work, and interpretation of the plans and specifications are concerned, and that no
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payments shall be made by the County under this contract except upon the certificate of
the Engineer.

3. This Contract shall be interpreted under and its petformance
governed by the laws of the State of Florida.

4. The failure of the County to enforce at any time or for any period of
time any one or more of the provisions of the Contract Documents shall not be construed
o be and shall not be a waiver of any such provision or provisions or of its rights thereafter
to enforce each and every such provision,

5, Each of the parties hereto agrees and represents that this Contract
comprises the full and entire agreement bebween the parbies affecting the work
contemplated, and that no other agreement or understanding of any nature concerning the
same has been entered Into or will be recognized, and that all negotiations, acts, work
performed, or payments made prior to execution hereof shall be deemed merged into,
integrated and superseded by this Contract.

6. Should any provision of this Contract be determined by a court to be
unenforceable, such determination shall not affect the validity or enforceability of any
section or part thereof,

D.  The following named Documents, which shall be referred to as the "Contract
Documents," are by reference hereby incorporated into this contract:

DIVISION A Instructions to Bidders

DIVISION B General Conditions

DIVISION P Permits

DIVISION W Proposal and Bid

DIVISION Y Performance Bond
Payment Bond

DIVISION 2 Affidavit by General Contractor
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APPENDIX Al "Sample Change Order"
ADDENDUM #1 through #2
Construction Plans prepared by the Engineer of record for this project.
E. Notices.
1. All notices, demands, or other writings required to be given or made
or sent in this Contract, or which may be given or made or sent, by either party
ta the other, shall be deemed to have been fully given or made or sent when in

writing and addressed as follows:

County Contractor

County Manager Kenneth C. Boykin, President
P. O. Box 7800 Boykin Construction

315 West Main Street 116 West Center Street
Tavares, Florida 32778-7800 Minneola, FL 34715

CC: Public Warks Director
437 Ardice Avenue
Eustis, FL 32726

2. All notices required, or which may be given hereunder, shall be
considered properly given if {a) personally delivered, (b} sent by certified United
States mail, return receipt requested, or (c) sent by Federal Express or other
equivalent overnight letter delivery company.

3. The effective date of such notices shall be the date personally
delivered, or if sent by mail, the date of the postmark, or if sent by avernight
letter delivery company, the date the notice was picked up by the overnight
letter delivery company.

4, Parties may designate other parties or addresses to which notice shall
be sent by notifying, in writing, the other party in a manner designed for the
filing of notice hereunder.

F: This contract shall be binding upon, and shall insure to the benefit of the

executors, administrators, heirs, successors and assigns of the Contractor.
x-6



IN WITNESS WHEREOQF, the parties hereto have caused this instrument to be executed on

the day and year as written.

LAKE COUNTY acting by and
through its Board of County
Comm1ssmners

»‘7< Uu{ - e

Leslie|Camplone, Chairman

This_ St day of HU%L%' . 2013,
ATTEST:

Neil 1<'Ef3|i\,fF erl% Df the Board of

County CO]T‘II‘HLSE!GHEI'S of Lake County,

Florida

Approved as to form and legality by

County Attorney for Lake County, Finrida
Lake County Administration Building

315 West Main Street

Tavares, Florida 32778

(352) 343-9787

MY “IM,;\L lr:gf\
Sanford A. Minkoff
County Attorney

X-7

BOYKIN CONSTRUCTION

,7/4/7{ Q/ M

Kenneth C. Boykin, Présidant
a5

This dayof _Juae 2013,

ATTEST: hﬁm) A f{?j,,m o

Print Name: _fﬂ":jf‘-cii‘fb £ gf)kﬁ’fn
Titde: __Sér
A CORPORATE SEAL®*

OR

WITNESSES:

Print Name:

Print Name:

Business Address:

Contractor's Reg. or Cert. No.



INSTRUMEM T #2013084431

OR BI 4358 PG 287 - 295 (8 PGE)

DATE: 2282013 4:16:52 PM )

NI KEL LY, CLERK OF THE CIRCUI COURT
| AKL COUNTY

RECORDING FRES 575.00

BOND MO, 064-119-922

PERFORMANCYE BOND

RNOW ALY REN BY THESE PRESENTS: thet We,

Contractor_Boykin Construction, inc.
Comdractor Address 116 West Centpr Street,
Contactor Address 2 Minneola, FL34715
Conteastor Telephone 352.394-3903

—— i,

{hereinester called the “Prineipal’), whose principal business eddress and telephone number is e
steted ahoye; and

Sursty _The Ohia Casualty Insurance Company
Snroty Address_ 62 Maple Ave, Keene, NH 03431
Surety Address2
Buysty Phone  513-603-2400

Mersinatier called fhe “Surety™), whose principal address and telepbone number is as slated
ghove, a Swely insover chartered and cxisting onder the laws of the Stafs of
_IH and awthoyized to do business in the State of Flotida;

ates held and fimly bound unto Take County Bosed of County Coramissioners, Lake Counly,
Florida (hereinaitor called the “Obligee™), whose principal address is P.O. Dox 7800, Tavares,
Florida 32778, and whose prinsipal telephons mumber is (352 483-9000, in the sum of

Cne Million Forty Nine Thousand Three Hundred Ningty Nina and 75/100
P . (& 1,049,399.75 _ )

for payment of which wa bind curselves, our heiry, our lagal vepresentatives, our succassors and
cur assipness, jointly and severally,

WHEREAS, Principal hae entered infe a contract with Obligee for {11615 Bible Camp
Rosd Widening snd Resurfacing, Profect Mo, 2013-06, Bid No. 13-0036 in acenrdance with
drawinge and spueifications, which contract is Tneorporated herein by reftrence and mada a porl

hersof, and is referred 1o aa the Contract,

THE CONDITION OF THIS BOMD is hat if Priscipal;

1, Performe the Contract &t the fimes and in te maoner presoribed in fhe Conhract;
2, Tays Obligee any and all logses, damages, costs and attomeys’ foes, including apnellate

proveedings, that Obligee sustaing becanse of any default by Frineipal under fhe {omirach,
ineluding, but not limited to, all delay damages, whether liquidated or aciiel, incurred Ty
Obliges;

.1



BOND NO. 564-119-922

3 Performs the guarantes of all worle and materials fumished under the Condract for the
timea specified in ihe Contract: and

4 Promptly malke all payments fo all persons defined fn Seetion T13.01, Florida Statotes,
whose claima derive divestly or indirsctly fom the prosecution of the work provided for
in the Condract;

then this bond shall be void: otherwiss it remains in fu)l foree and effiect,

Any changes in or noder the Confract and compliance or noncompiiance with any forroalities
connected with the Contract or the changes do not affect Surety’s obligation under this hond,

The Surety, for value received, hereby stipulates and agrees that no changes, exiensiong of tims,
alteratlons or additions o the terms of the Contract or other work {o ba performed hersunder, or
the ¢ pemﬁcai:uns referved to thepein shall in auy way affzet its obligatlon under this bond, and it
does hereby watve notice of any such chenges, extensions of thime, alicrations or additions 1o the
terms of the Contract or to werlk oz o the spocifications.

This instrurtent shall be construed in all respects as a statufory bond. It is expressly undersiood
the time provisions and statute of Emitatlon vader Sectlon 255,05, Florida Statutes, shall apply to
this hond,

By execution of this bond, the Surety aclaowledges thal it has read the Suvsty gualifications and
obligetions imposed by the construetion contract and tiezeby satisfies those conditions,

TN WITNESS WHERLOT, (e above hounded parties heve executed (his mstrument
This Zist day of  June , 2043, the name of each party
being affixed and these presouts duly signed |J}' s uldf:mgwed .f‘pr&Sc,l‘.lIE.iWE, pursnant 1o
authorliy of its gaverning body,

Signed, sealed and deliverad
i the presencs of PRIMNCIPAL:

Boykin Constyuction, Inc,

{DDII!‘:JHH‘}" Name) /
;-ﬂmb Do Byy —7

Witness as 1o Principal (Authorized *?zgnaiure}

4 o Vw Zninédm 55 {l‘f\.t Rt 1N
\ j;@'i.fi’\ﬂu J’;ilsl,.i’&,f_i {Fr h‘aed Mamsy '
Witness as to Principal g Y

{Title)
ligWest Cemer street,

Mdinpgola FLEAME

{Business Address) o



ROND MO, 864-119-920

GmTE O i luﬁr\n

The forgoing  Instrument Was acknowledged before nig
mis Al dwne A0YH by VA ennedin O ook 0 -

_ ~of ooy Conshe e,
__ne, A Lpldo- Corporation, on behalf
of the Corporation. He/She iz perscnelly Enown fto me or has produced

as identification snd wha didAHd not tale oo oath.

Swvorn toand subscribed before ma this Elsitf ay of Jure, 2013 MOTARY! E i Ly

Motaty publicstate of Flodida | [ Privt Name: DevAAnng. b
s 0 AEILIS AYANA FAVORS Enm,m.ssmnh‘umhm. D G50 A8
B [y COMMISSION & EE1T8544 Wiy Commlzsion Brpirest Jon 44 i)
el ExPIRED farah 14, 2018 OZBHA ANN: BENY
oy Pasygsuonsn SURETY; The Ohla Casualty Insurance Com{iag ’%. Y COMMISSU 2 sy
N \.H____ﬂa-r*’f a!mfd",! SXPIRES: Jad 292074
As per attached powar of attormey By \ Aeqnn hroah 1 Stel Insuranu
Witness as (o Surety (Authorized Signature)
. Brett Rosenhaus, Wl : i
Witness as to Swely {Printed Mame) 4 it
Attorney In fact F T e B
62 Maple Ave, Keane, TSl gLl T
MH 02451 EN e

{Busines Address)
\Va
s per attached power of attorney

Viness o Abtorney In Pack s Adtomey In Fect (Atach Power of Allorney)

Brott Resenhaus, Attorney in fact
Winess pg Adtormey I Pact {Frinted Hamea}

&2 Maple Ave, Kesne,
MH 03431 " _ -
{[Fnsiness Address)
5713-503-2400
(Telephons Mumber)
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BOND NO. 964-119-422

STATEQF
COUNTY OF

The forgoing instemmenk \as seknoalodged hefore T

this B by . »
of

S H, _ _ -(J-:}rpc:-rat{c.n, on behalf
of the Corporation. HefShe s pemonally lmowa to me or has  produced

ps {demification and who did/did not take an oath.

MOTARY: . _
Frint Mame:
Cormission Nomber;
My Commission Expives: -
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FRONT PAGE OF

PUBLIC PAYMENT BOND
Florida Statuie 255.05

BOND NO, 964-119-922

CONTRALCTOR: Boykin Construction, ne.
PO, Box 28
Minneaela, FL 34755
352-354-5953

SURETY: The Ohlo Casualty Insuranca Campany
62 Maple Avenue
[{eens, NH 02431
513-603-2400

AGENT; Mielson, Rosenhaus & Associates
4000 South 57" Avenue, Suite 201
Lake Worth, FL 33463
RA1-432-5550

OBLIGEE: 1ake County Board of County Commissioners
P.0. Box 7200
Tavaves, FL 32778
352-483-9000

PROJECT: Bible Champ Road Widening and Resurfacing




BOND NO, 964-119-922

PAYMENT BOND

FHOW ATE MEN BY THESE PRESENTS: ihat We,

Contractor Boykin Construction, Inc. o
Contractor Addresy 146 Wasl Cenler Street, Minnedla, FL 24715
Contracior Address 2

Confractor Telephone  352.304-3003

{(nereinaiior called the “Principal™), whose prineipal business address snd telephone number i a3 stated
above; and

Susety The Chio Casualty Insurance Company

Sursty Address_ 62 Maple Ave, Keene, NH 03451
Surety Address 2
Surefy Phone _513-603-2400

(herslhafier called the “Burely™), whoss principal address and telephona numbsr iz as stafed abovs, a
surety insurer chartered and existing under the laws of the State of _ NH aitd antherlzed to
o business in the State of Floridas

ere fredd and finmly bowsd vnto Lake County Board of County Commissioners, Lake County, Floiida
{(herainaftor called the “Obliges™), whose principal address is PO, Box TB00, Tavares, Florida 32778, and
whose principal felephons numbearis (352) 483-0000, in the sum of

Orie Million Forty Nine Thousand Three Hundrad Ninety Nine and 75/100
'__' (s 4,000,309.75 . ~

for payment of which we bind ovrsslves, our hefvs, our legal representalives, our suceassols and our
aasignees, jointly and severaily,

SYHIEERAS, Principal and Obligee have wached A mutval agreoment (hereinasiar referred to as
the “Conteact™) fior #1815 Bible Comp Boad Widenine and Resurfaeine, Project Ma, 2013-06, Bid No.
12-0036 szid Contract being made g part of this Bosd by this eference,

THTE CONDITION OF THIS BONI} is that if Principal:

3 Shall prompily malke pryments fo all claimants 25 defined in saoiion 255.05(17, Florida Statutes,
supplying the Principal with labor, materials or suppliss, as vsed direstly or Indicsstly by the Priveipal in
the prosscution of the wark provided for in the Contrast; aud

2 Bhall pay the Obligea for all lnsses, damapes, expenses, costs and atfprneys' faes, including those
resititing from appellate proseadings, thet the Obllzes sustaing bacauss of a defanlt by the Principal in
sontravention to fhe Confract b regard (o payment for such laber, materials, or suppliss furnished to the
Principak;

then this bond shafl be vaid; otherwiss this Dond remains in full foree and effeet,



BOND MO, B64-115-922
BINIT PUPRTHER BIOWN:

1, Any chenges in or under (e Gontract 3id compliance or nencompiance with any farmalitiss
remrested with the sald Cemtract or alteratons which may be made in the terms ofthe sald Conliact, orin
the: otk to be done under it, or the giving by the Obligee of any extension of time for the performance of
the said Confract, oF any ather forbearanee on the part of the Obliges or Principal fo the other, shall not in
any way relesse the Prinoipal and the Surely, or eitfier of them, thetr helrs, pelsonal represeniatives,
successors qr assigms from liability hereunder, notice to the Surety of any sucl: changes, alterations,
extensions or forbearance halng horcby waived.

2, Certaln clajments seeking the prolection of s Bond must tmely comply with the strict
reguivements set forth in Sestien 255.05, Flosida Statules, and as otherwiss provided by law.

3. The Provisions of this hond arg subject to the limitations of Section 255.05(2), Florida Statules.

By sxesution of ihs bond, the Serety acknowladees that It hag vead ihe Sursly qualifications and
oblipations inposed by the eonstruction contract aud hareby satisties those condliions.

THIS BOND DATED THE _ 245T DAY OF_JUNE 2013 (tha dalo of fesve
by the Surely ur by fhe Surety’s agent and the date of such agent’s peave-of-atinrney).

Sigmed, ssaled and delivered in the presonce oft

THE PROVISIONS ARD LIMITATIONS OF SECTION 755.03 PRINCIPAL:
FLORIDA STATUTES, INCLUDING BUT NOT LIMITED
TO THE NOTICE AN TIME LIBAITATIONS (N SECTIONS Boykin Construction, Inc.

ZE505(2) At LRS00, ARE INE.E}RPCIHP-TEO i THIS BOMD B REFEAENCE. {CUI:‘L'[]JR‘D}" HRII‘]‘“} )
¢ >

\j By ‘_}7/1-*/;71

imess a5 to Pring (Authbrized Signature) <

Wennetin C. @Al I: £

§ [

e j_ . :
Witness as ta Principal r r[nbjzd Na'?“’%
Peerident
(Tille)
116 West Center Street,
M eols FLIALLE A
(Business Address)
sTaTROF_4Linndo.
COUNTYOF_ L b
The [ergoing inslroment wasg acknnw_ledg before ma (his __fg_\ ;ELLL"--L_ ;Qf.}i?} by
ennedn C oalio of

— thoulon Conehaig ko 1ok, s a1 OO |
Comoration, of behalf of the Corporation, He/Sho s personally known to me or has protuesd

. s identifiortion and who dig/gid,nat (2ke an oath.
MIPARY: AL (A ,LLL_QL&LE _j,d'
G, VEBAA AHNE HENRY Rrint Name: _DeW AL A f__lz}ﬂ“ﬂ{
54 ﬁ‘f’ 1Y CORMISEIDN 2DUYSEE54 Compmission Mumber: T2 0DE S A0
s P £ . o &
\usme EXPIRES: JA 29, 2014 My commission expirest Yoy 24, 20/
”u""f"."f Bonecd Wrongh 151 Slaka Irgarance s N P 4 q-
4

1l



BOMD MO, S64-119-022

The Chio Casualty Insurance Company o

As As per atlached power of attormey By \,//_\\.__._...—""_

Witiness 25 to Surely (Authorized Bignature)

Brelt Rosenhaus,

Witness as to Surely {Printed Nane}
Abtorney I fact =
(Tt

cyorn to and subscribed bafare me this #1stday of June, 2013

L Public State of Mlorid
L::Z:;-“;E;Dn E;;:HDH 2 !J%L}\}LKW]{ 62 Maple Ave, Keene NH 03431
QUIS AYANA FAVO T

i JAQUL
sﬁﬁ- COMMISSION  ER178544
i;,}(NRES warch 14, 2018

{Business Addiess)

by

o ... et
-;Iﬂ.ll?]w_....-.-.

As per attached power of attorney
Witness a5 Attornay In Faot

_ Bretk Rosenhaus, Altorney
{Printed Namg)

Witness rs Sttorney In Fact

A2 WMaple Ave, Keene, NHOZ431 0

-{_'_Eiuninnss Addrazs)
513-603-2400 o
(Telephone Number)

STATE OF
COUNTY OF BV

The forgoing insbument was acknowledged before me

tHis by

_ _ b .
" Corporation, on behalf of the Corpovation. HelShe {s parsomally

a3 identifleatiag and who

known 1o me or hes pr_aduued
-didfdlid not take an oaih.

POTATRY
Print Mawo: e
Commission Mumber: .
Wiy comm insion expires:
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Not valid for mortgage, note, loan, letter of credit, bank deposit,.

dual value guaraniees.

currency rate, interest rate or resi

THIS POWER OF ATTORNEY 15 NOT VALID UNLESS IT 1S PRINTED ON RED BACKGROUND.
This Pover of Attornay linils the acts of thees namad harein, and they have no autharily to bind the Company axcapt In the mannar and to the astent harein statad,
Carificaty Mo, 5971034

Amarican Fira and Casualy Company finerly Mutual Insurance Company
The Ohio Caseatly nsucanca Company West Amerizan Insurance Company
POWER OF ATTORNEY

[CHOIA ALL PERSOMS BY THESE PRESENTS: TratAmerican M & Casuety Company 2nd Tra Givo Casuslly hsurance Compay ar corporations tuly arganized wadar the lzws of
e et OF Mew Hamnshina, ta Libesty Mulual Insurance Company Is a cporalic: ity argamzed under the fzws of e Sl of bass achusatls, and West Anarican Insuranca Company
is @ corporalun duly orgsnized Undar he laws of ths Slats of Indians (hersln sollectiely palledt fha “Compantes®), purstant b s iy autharty iersin sa forth, doss heraly name, congiiiitz
and appaint, _ Pretl Hosenhaus

all of the city of Mianil Lakes  staleof 1L eadh hdiicually it lhet bo mare than ona named, its frus and lawful sliormay-in-fact to maks, axccute, sesl, acknowledge
and dedivar, for and on ds halalf as surety and ss s act and deed, any and al urd=rakings, bonds, recogniancas and olher suraly ottgations, 1 pussuance of Ihese presents and shall
b a3 binding upan the Companiss #s i they have been duly signad by the prestient and attesled by the secretary of the Companiss 1 1air oun propar poreons.

I WITHESS WHEREDE, (15 Power of Aliormey fias bean subsoribsd by an authorzed officer or oficts] of the Gompanes and fhe carporals soals of the Companles have besn affixed
therato this i deyof January .

Areerican Fire and Casualty Company
The Chig Casualy Insurance Conpany
Libarty Mutual Insurance Compary
\Wast American [nsurance Company

e el "_ .
B i B L By: ’Zﬂw EC" i L i
STATE OF WASHINGTON &3 Gragory W. Davanporl, Asslsiant Sacrtary
COUNTY OF KING
‘Oatals Holh day of JAnusry , BULE | hefora ma personally speeavad Gregory W Davenporl, wha achrowledyes himself to be 1ha Assistant Seemiany of Amarican

Fires anil Casuatty Company, Libary Kulual Insurance Company, |he Ofio Casually Compary, and West Amcrzan lnsusnos Corepany, anil that he, as sush, haing suthorisd so 1o oo,
exanuts e furegaing instrament for thi purposss thersin containzd by slgning on bereil of e corporations by Bimzalf 25 a duly suihorized offics:

ngtan, an tha dey and yea: st zbove wriltan.

sy DAL

HLr ey, bolssl Pullic

(M WITHESS WHEREDE, | have hersunta subscibad my name and aifed my notarlal znal 3t Seatlls, V

This Powsr of Atormey 15 mads and exsoutzd pursuant i and by authorty of e follosing Sy-laws ared dudhorzations of Amotcan Fire gnd Casiaily Gompany, The Ohin Casiity nsuranta
Company, Lisary Kutugl ranrance Gorpany, anrd Wast Amarican Instiranca Company which resoluiions ae now in full fozes and effect reging a5 follews:

BRTICLE IV - OFFICERS - Ssction 12, Power of Adomey. day officar o1 cther uffizlal of the Corparation auihozized forhal purposs fowiitng oy the Chaliman or the Prealdont, and sl
o stich limitzfion ag lhe Chalman o the Presidant may prescrivs, shall appoint such atlornzys-n-far, 25 may ba reeeseary lo act in behalf of the Corparalion to make, sxeouts, sedl,
acknowledys and defver as straly aniand all undsilakings, tonds, seognizances and oiher suiaty obligations, Such adomays-ia-fuat, subiect b tha imiatons selt ol in iheir respociive
powers of atlomey, shall have full powsr to bind the Corpormtlan by tai signature and sxeculion of any such ifslrumants 2nd fo allach thereio the soal of the Corpozation., Wheai o
eecibzd, sush instrumenits shall be g3 binding 45 Fsignad by (e President 2rd sltestad to by the Secsetany. Any power of authoniy granted toany representative of ailomey-In-fact under

‘tha provislans of s aricle may ba roveked & any trme by the Boand, the Chalmean, e Presidant ar by e officer or officers granding sush pawar or 2ulhariy,
lh_l1 fih | b d at by thie Boand, tha CF ihe President ERWIT flicsrs ¢ h ih

ARTICLE XN - Exgeulon of Conracls ~ SECTION 5. Surely Bunds and Uncerfakings. Any afiiczr of tha Company auihorized for that plrpost in witing by the chairmen or the president,
and subjact o sech limitzlions as e chaiman or tha prosidant may praseriba, shall appolnl such athornsys-in-fact, 23 may be npcessary o acl In bizhalf of tha Company to maks, suecule,
seal, ackoowladye &nd defiver as sueely any and all wrdartakings, bonds, recagnizances anil oihar sursly ohigations. Such sltorneysin-fact subject fo the limilallons set farih frv their
resnactive povens of allomey, shall havs fEl power o Hind the Comzany by their signatire and exeaition of any e Inatruments and to attach thaszla the seal of the Compame When so
aweoltad such instruments shatl ba oz binding as I signed by tha presidant and atiested by the secretary,

Coriflcate of Deslgnatlon - The Presldent of the Sompany, acing pussus 1o tha Bylaws of tha Company, sulhorizes Gregory W. Davenzer], Assiztant Sseeelary b apooin such
aflonays-in-fact &a may ha nocessany o acl on bahalf of the Conpany lo maks, exsculs, spal, Brwlndge and detivar as surely sy and all undenakings, bonds, rseogiizances and
aither suraly ohigalians.

A-u_l:horiza!lan ~ By unarimous consant of the Company's Board of Dircciors, be Company congsnls What facsimile or mechanically reproduesd signalurs of any assistanl secrotany of fhe
Compary, wharovwar 2ppeatng ugan a cerified copy of any power of elionisy ssuzd by the Compamyin connecion with suraly bonds, shall be valid and binding upon the Connpany wilh
tho same fores and effact 23 though izl aifxed, --

|, Dl M. Carey, the undersignad, Assistant Sacrstary, of Americsn Firs and Casually Company, The Ol Casuqlby Instirance Company, Libary Mubssl Insurance Company, and West

American Insurancs Campany do Figpaliy cortiy that the original powsrof aliomey of which lhe foragaing is & full, uaand earra copy of the Power of Alorney sxeaibad by said Companlos,
is In full force and efiect and has not been ravokad. A, g Z;)
1M TEETIMEH‘I" WHEREDF, | hava hereunto z2t my hand and afied ih : g J .

T - e
1 .?.“- e,
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DIVISION Z

COUNTY OF LAKE
STATE OF FLORIDA

Before  me, the undersigned  authorily,  personally  appeared
_after being duly sworn, deposes and says:

Al charges for labor, materials, supplies, lands, licenses and other expenses
arising from the Contrack, #1615 Bible Camp Road Widening and Resurfacing, Project No,
2013-06, Bid No.13-0036, for which the County might be sued or for which a lien or a
demand against any payment bond might be filed, have been fully satisfied and paid or will
be fully satisfied and paid promptly upon receipt of payment by the Contractor. The
Contractor will fully indemnify, defend and save harmless the County from all demands,
suits, actions, claims of lien or other charges filed or asserted against the County In
connection with matters certified to herein.

On behalf of itself and its subcontractars, suppliers, materialmen, SUCCESSOFS
and assigns, the Contractor releases and waives all claims, demands, damages, costs and
expenses, against the Board of County Commissioners of Lake County, relating in any way
to the performance or payment of the above-numbered Contract, for the period from the
date of execution of the Contract through and including the date of acceptance of Final
Payment.

The Contractor is aware of contractual provisions for warranties and
guarantees contained in the General Conditions of the above numbered contract, and
acknowledges that those provisions shall have the same force and effect as if this Affidavit
had not been executed, and understands that the County's remedies are not limited by
same but are in addition to any other remedies provided by law.

This Affidavit is given in connection with the Contractors application for Final
Payment.

FURTHER AFFIANT SAYETH NAUGHT.

(Affiant)
STATE OF FLORIDA)
COUNTY OF LAKE)
The forgoing instrument was acknowledged before me fhis day of
. 20 of -

Corporation, on behalf of the Corporation and is personally known to me or has pl‘ﬂducc&
as identification and who did (did not) take an oath,

NOTARY:
Print Name:
COMMISSION NUMBER: _

My commission expires:

Z51



APPENDIX Al
SAMPLE CHANGE ORDER

Contract Change Order

Lake County Date:
Depariment of Public Works Project Mo.:
437 Ardice Avenue Location:
Eustis, FL 32726 Contract No.__

Change Ordear Niﬁ._

To: (Contractor)

YOU ARE FEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FOR THE
AGREEMENT, PLANS AND SPECIFICATIONS

DESCRIPTION IN CHANGES - QUANTITIES, | DECREASE IN INCREASE IN
ITEM NO. UNITS, UNIT PRICES, CHANGE IN CONTRACT CONTRACT
COMPLETION SCHEDULE, ETC. PRICE FRICE

- PER ATTACHED EXHIBIT "A" -
Change in contract price due to change order:
Total Decrease
Total Increase

Difference
Net (Increasa){Deerease)Contract Price
The sum of $ is hereby (added to) (deducted [rom) the total agreement

price, and the total adjusted agreement price to date thereby is §
This document shall become an amendment to the agreement and all other provisions tlf
the

Recommended by: - Date;

Al-1



ADDENDUM #1

Bible Camp Road Widening and Resurfacing
Project No. 2013-06, Bid No. 13-0036

This addendum is being issued to make the following changes, corrections, clarifications and
additions to the bidding document. The information in this addendum modifies and changes
the original bidding documents and takes precedence over the original documents. Receipt of
this addendum shall be acknowledged by the bidder by signing and dating the

appropriate line on page W-4 of the bid proposal. Failure to acknowledge this addendum
may preclude consideration of the bid proposal for award.

A non-mandatory pre-bid meeting for the refercnced project was held at 9:00 a.m. on May 3,
2013, in the Department of Public Works' conference room. The following were in attendance:

Name ‘Company | Phone Number | Email Address
Scott O'Neal C.W. Roberts Contracting, Inc. | (352) 330-2540 | soneal@cwrcontracting.com
Bruce Cook Allstate Paving (407) 277-5247 beook@allstatepavingfl.com

Jim Nattrass

- Dewitl Excavating

Jim Gearharl:

City of Groveland

[ (407) 656-1799

bob@dewittexc.com

Blair Johnson

Ranger Construction

(407) 656-9255

 Chris O'Neil Boykin Construction (352} 394-5893
| Ross Pluta | Lake County Public Works (352) 483-9041
Terry Scott | Lake County Public Works (352) 483-9023
Gary Carbino Lake County Public Works (352) 483-9027
| Fred Schneider lake County Public Works (352) 483-9045
Denis Dietz Lake County Public Works (352) 742-1766

boykinconst@aol.com
rpluta@lakecountyfl.aov
iscott@lakecountyfl.gov
ascarbino@lakecountyfl.dov
fschneider@lakecountyfl.gov
ddietz@lakecountyfl.qov

Deb Marchese

Lake County Public Works

| (353) 483-9007

1

dmarchese@lakecountyfl.gov

i

This project is located in Groveland, and shall consist of constructing a southbound left
turn lane on CR 565 (Villa City Road) at its intersection with #1615 Bible Camp Road,
widening and resurfacing #1615 Bible Camp Road to a width of thirty (30) feet, and
constructing a northbound turn lane on #1615 Bible Camp Road at its intersection with
SR 19. Other work associated with this project shall include the following: Type F curb
and gutter, valley gutter, drop curb, storm structure installation, culvert pipe
installation, driveway construction, milling, thermoplastic striping, roadway signage,
sodding and other miscellaneous incidental construction. Engineer’s estimate is
$2,163,373.00.

Work performed under this contract shall be based on a lump sum bid. Quantities, if
shown in the construction plans, are estimated for bidding purposes only and shall be
verified by the contractor.



Pay special attention to all notes shown in the construction plans.

Contractor shall video the project limits prior to beginning construction. The video shall
be in DVD format and provided to Lake County before construction begins. Detail
shouid be given to all existing fence lines, driveways, hedge lines, etc., to document
existing conditions prior to construction.

All sidewalk not to exceed 1.5% cross slope.

Bid to sod all disturbed areas matching all existing grass types. Contractor shall be
responsible for watering all sod until there Is established growth.

Al utilities shown in the construction plans to be relocated shall be the responsibility of
the utility provider to relocate. The contractor shall be responsible for utility relocation
coordination.

Contractor shall provide two (2) red-lined, complete copies of plans as as-built drawings
for the project.

Contractor shall bid to relocate all fences to the right-of-way line.

Bid to construct all driveways to the right-of-way line. If there is an existing gate at the
driveway then match the width of the driveway to the width of the gate.

Contractor shall include in their bid a cost to haul and stockpile approximately 100 cubic
yards of fill material generated during pond excavation to the adjacent property.
Property owner contact information to be provided to the awarded Contractor.

Contractor shall include in their bid a cost to construct two (2) residential concrete
driveway aprons, twenty four (24) feet in width, with fifteen (15) foot radii at
approximately Station 31 + 50 (rt) and 34 + 50 (rt).

Contractor shall include in their bid a cost to construct a residential concrete driveway
apron, ten (10) feet in width, with elght (8) foot radii at approximately Station 30 + 60
(Lt).

Contractor shall include in their bid a cost to cap an abandoned 8" metal irrigation line.
Currently the abandoned irrigation line is above ground at approximately Station 1 + 80
left. It is Lake County’s intent to cap this line under ground and remove the exposed
pipe. Please include a line item on your tabulation of quantities sheet for the cost of
this cap.

Contractor shall include in their bid a cost to construct a side street apron located at
approximately Station 15 + 50 (rt.) using same material as the roacdway (12" stabilized



subgrade, 8 limerock (2 lifts, 98% compaction each lift), 1.5" SP 12.5, 17 5P 9.5).
Contractor shall match existing width, radii, and construct to the right of way line.

Addendum #1 will incluce the legal description for the proposed retention pond. Please
note the pond shall be staked for construction using this legal description.

The construction plans were intended to be printed in 24" x 36" format. The plans,
when reduced to an 117 x 17" format are not to scale.

Contractor shall maintain one lane of traffic at all times. The roadway must be firm and
unyielding at the end of each day or during non-working hours.

Items Discussed at Pre-Bid Meeting

Question: Can the Contractor maintain traffic lane during the day for local traffic only?
Answer: Contractor shall maintain at least one lane of traffic during working hours
and two lanes at night.

Question: Does the road have to be paved at the end of the day?

Answer: Contractor shall maintain the roadway surface as firm and unyielding
overnight.

Question: Can the Contractor place 8" of limerock in one lift as long as density is

checked and is OK?

Answer: Yes,

Question: Are the CADD files available?

Answer: Yes, you can access the CADD files at the following link:
ftp://ftp.co.lake.fl.us/Public Works/Engineering/Bible%20Camp%20Rd%20Plans
/Bible%20Camp%20CAD/

After the pre-bid meeting it was discovered that there is an existing 15" CMP at
approximately Sta. 35 + 20 that crosses the roadway. Contractor shall include in their
bid a cost to remove and dispose of this pipe. This 15" CMP is approximately 75" in
length.



Please include a line item on your tabulation of quantities sheet a cost for this pipe
removal,

’{/5@" Sl s

Terry Scott, Construction Inspector 1T




ADDENDUM #2

Bible Camp Road Widening and Resurfacing
Project Mo, 2013-06, Bid No. 13-0036

This addendum is being issued to make the following changes, corrections, clarifications and
additions to the bidding document, The information in this addendum modifies and changes
the original bidding documents and takes precedence over the original documents. Receipt of
this addendum shall be acknowledged by the bidder by signing_and dating the

appropriate line on page W-4 of the bid proposal. Failure to acknowledge this addendum
may preclude consideration of the bid proposal for award.

This addendum is to provide the legal description for the proposed retention pond as
referenced in Addendum #1.

/ IJ
a(,
fye, ; 45-""-';3--""'#?

Terry Scott, Construction Inspector I
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